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A. FUNDAMENTAL PREMISES:

A common, and much loved, but False

premise is:

The SUPERVISOR, is ALL Powerful : 

The HEAVENLY (BLISSFUL) attitude!!!





FUNDAMENTAL PREMISES:

The Actual or True attitude should 

NOT be:

which is an attitude from HELL!!



FUNDAMENTAL PREMISES:

BUT, the Actual or True attitude should be:

MAKE PEACE, NOT WAR

A HEAVENLY inspired attitude!



FUNDAMENTAL PREMISES:

THUS:

It should be clear which attitude or premise is 

the best:

You, the Supervisor, should realize:

1. You are NOT ALL POWERFUL, but

2. You are a FACILITATOR

3. You are a PEACEMAKER, but

4. You are NOT a COMPROMISER!!!!



FUNDAMENTAL PREMISES:

THUS:

1. In performing his duties the Supervisor should 

take care that he does not erode the responsibilities 

of the Contractor.

2. He should not approve where approval is not 

required under the Contract.



FUNDAMENTAL PREMISES (Continued):

3. He should not approve where comment only is 

required.

4. He should not ‘lead’ the Contractor in matters 

of methods of construction, or other matters that 

are the responsibility of the Contractor under the 

Contract.

5. He should not give instructions with respect to 

Temporary Works or safety which could be 

construed as removing the Contractor’s 

responsibility for these matters.



FUNDAMENTAL PREMISES (Continued):
The following attitudes will give you the BLUES:

1. Ignore the 5 advices given

2. Compromise: On quality, time, cost, 

specification.

3. Look for a fight – for the fight’s sake!

4. Assume you are ALL powerful



PITFALLS:
The following pitfalls will also give you the BLUES:

1. A tendency to accede, without thinking, to ALL requests 

and instructions from the Contracting Authority. WEAK!!

2. A tendency to accede to ALL claims (justified or spurious) 

from the Contractor (to keep the peace!). KAFANA & 

MOBILE  TELEPHONE Supervision!!

3.  Giving instructions to accelerate. IRRESPONSIBLE



PITFALLS (continued):

4. Lack of feedback, i.e. minimum communication.

DISORGANIZED

5. Failure to take decisions.

WEAK

6. Failure to record ALL actions, activities, events.

CARELESS

7. Inconsistency in actions.

IRRESPONSIBLE

RESULT 



B. ADVANCED PREMISES:

(Or in laymen’s terms: Applied Principles)
The basis for these premises is:

Volume 2: Section 2 – General Conditions of 

Contract, and

Section 3 – Special Conditions of 

Contract (Not discussed here: Info only)

Following these premises will keep you out of 

HELL and lead you to HEAVEN!!!



ADVANCED PREMISES -

Applied principles

VOLUME 2   :   The CONTRACT

Section 1 Form of Contract

Section 2 General Conditions of Contract

Section 3 Special Conditions of Contract

Section 4 Form of Performance Guarantee

Section 5 Form of Advance Payment 

Guarantee 

Section 6 Form of Retention Money 

Guarantee



ADVANCED PREMISES -

Applied Principles

VOLUME  2   :   Section 2

GENERAL CONDITIONS of 

CONTRACT 



ADVANCED PREMISES -

Applied Principles

Let’s consider a few articles (clauses)

that frequently trigger differences of 

opinion between Contractors and the 

Supervisor.

I.e. they push the temperature UP!



ADVANCED PREMISES -

Applied Principles

1. Art. 21: Exceptional Risks.

Unforeseen physical conditions.



ADVANCED PREMISES -

Applied Principles

1. Art. 21: Exceptional Risks.
21.1. If, during the execution of the works, the Contractor

encounters artificial obstructions or physical conditions

which could not reasonably have been foreseen by an

experienced Contractor, ………. he shall give notice to the

Supervisor in accordance with Articles 35 and/or 55. The

Contractor shall specify ……… the artificial obstructions

and/or physical conditions, giving details of:

(i) the anticipated effects thereof,

(ii) the measures he is taking or intends to take and

(iii) the extent of the anticipated delay in or interference with

the execution of the works.



ADVANCED PREMISES -

Applied Principles

1. Art. 21: Exceptional Risks.
21.2. Following receipt of the notice, the Supervisor

may inter alia:

(a) require the Contractor to provide an estimate of

the cost ……;

(b) approve measures referred to in Article 21.2 (a)

………..;

(c) give written instructions as to how the artificial

obstructions or physical conditions are to be dealt

with;

(d) order a modification, a suspension, or termination

of the contract.



ADVANCED PREMISES -

Applied Principles

1. Art. 21: Exceptional Risks.

21.3. To the extent that the Supervisor shall decide that the

…….artificial obstructions or physical conditions could not

reasonably have been foreseen by an experienced

Contractor, the Supervisor shall:

(a) take into account any delay suffered by the Contractor

…………in determining any extension ……. to which the

Contractor is entitled under Article 35; and/or

(b) in case of artificial obstructions or physical conditions

other than weather conditions, determine additional

payments due to the Contractor in accordance with Article

55.



ADVANCED PREMISES -

Applied Principles

1. Art. 21: Exceptional Risks. 

EXAMPLE 1. Insufficient Geotechnical information



ADVANCED PREMISES -

Applied Principles

1. Art. 21: Exceptional Risks.

EXAMPLE 2. Uncontrolled access to site

- Resulting in unforeseen additional excavations



ADVANCED PREMISES -

Applied Principles



ADVANCED PREMISES -

Applied Principles

Article 32: Patents and licenses
Unless otherwise provided in the Special Conditions, 

the Contractor shall indemnify the Contracting 

Authority and the Supervisor against any claim 

resulting from the use, as specified in the contract, of  

patents, licenses, drawings, designs, models, or 

brand or trade marks, except

where such infringement results from 

compliance with the design or specification 

provided by the Contracting Authority and /or the 

Supervisor , e.g. design by the C A.



ADVANCED PREMISES -

Applied Principles

Article 32: Patents and licenses

• Permits: - Issued by GoS (Ministries) and Local Authorities

• Designs: - by the Contracting Authority (= Red Book)

- by the Contractor (= Yellow Book)

• Land issues: - Access to Site

, 

otherwise…. 



ADVANCED PREMISES -

Applied Principles

Article 55: Claims for additional payment

55.1. If …..there are circumstances which the Contractor

considers entitle him to additional payment, the Contractor

shall:

(a) if he intends to make any claim for additional

payment, give to the Supervisor notice of his intention

or make such claim within 15 days after the said

circumstances become known ………; and



ADVANCED PREMISES -

Applied Principles

Article 55: Claims for additional payment

55.1. continued :

(b) submit full and detailed particulars of his claim

…… no later than 60 days after the date of such

notice…...



ADVANCED PREMISES -

Applied Principles

Article 55: Claims for additional payment

55.2. When the Supervisor has received the full and detailed particulars 

of the Contractor's claim that he requires, he shall, without prejudice to Article 

21.4, after due consultation with the Contracting Authority and, where 

appropriate, with the Contractor, determine whether the Contractor is entitled 

to additional payment and notify the parties accordingly.

55.3. The Supervisor may reject any claim for additional payment which 

does not comply with the requirements of Article 55.

POTENTIAL: or 



ADVANCED PREMISES -

Applied Principles

In Conclusion: Further activities that need special 

attention:
• Programme of Implementation of Tasks

• Prices and Rates

• Drawings

• Safety

• Extension of Time

• Delays

• Payments (Periodic interim and variations)

• Tests and Commissioning

• Provisional Acceptance and Handover

• Commencement of Defects Liability Period

• Final Acceptance

• Final Statement of Account 



REMEMBER:

IT IS LARGELY UP TO YOU, 

AS SUPERVISOR/CONTRACTING 

AUTHORITY/INVESTOR, WHERE YOU END UP:

or



SUCCESS IS A CHOICE



THANK YOU FOR YOUR ATTENTION


