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Master Class for

MISP Steering Committee Members

Project preparation and implementation

16 - 17 September 2011, Hotel Izvor, 

Aranđelovac
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Introduction of trainers and

participants/Training objectives

Presenters:  

Mr. Jozef Capka, MISP Team Leader, MISP

Mr. Cok van Schooten, Senior Engineer, MISP
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Project Cycle Management  (PCM)

Presenter:  Mr. Cok van Schooten, Senior Engineer, MISP

Round table discussion on PCM

Moderator: Mr. Branislav Sekulović, Environmental Expert, MISP,  Mr. Jean 

Claude Ah Man, Programming and Project Preparation, MISP, Mr. Nenad Čolić, 

Deputy Team Leader/Senior Engineer
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Project identification and project pipeline
Presenter:   Mr. Jean Claude Ah Man, Key Expert, MISP

SLAP 2.0 Information System
Presenter:  Mr. Ljubiša Cvetković, SLAP System Engineer at SCTM

Round table discussion
Moderator:  Mr. Branislav Sekulović, Environmental Expert, MISP, Mr. Jean 

Claude Ah Man, Programming and Project Preparation, MISP, Mr. Nenad 

Čolić, Deputy Team Leader/Senior Engineer
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Feasibility Study – General Overview of 

the Components
Presenter:   Mr. Jean Claude Ah Man, Key Expert, MISP

Environmental and Social impact 

Assessment - EIA report 
Presenter:  Mr. Branislav Sekulović, Environmental Expert, MISP
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Round table discussion 
Moderators:  Mr. Nenad Čolić, Deputy Team Leader MISP/Senior Engineer,

Mr. Jean Claude Ah Man, Key Expert, MISP, Mr. Branislav Sekulović, 

Environmental Expert , MISP
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17:00 End of the day

17:00 – 18:00 Free time

18:00 – 20:00 Dinner
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Saturday , 17 September 2011: Start at 9:00h

Design and permitting
Presenter:   Mr. Nenad Čolić, Deputy Team Leader/Senior Engineer, MISP

Transformation of Design into Tender 

Documentation
Presenter:   Mr. Gordana Bajić, Chief Resident Engineer, MISP
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Round table discussion 
Moderators:  Mr. Nenad Čolić, Deputy Team Leader MISP/Senior Engineer,

Mr. Jean Claude Ah Man, Key Expert, MISP, Mr. Branislav Sekulović, 

Environmental Expert , MISP, Mrs. Gordana Bajić, Chief Resident Engineer, 

MISP
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Feasibility Study Golubac
Presenter:   Mr. Jean Claude Ah Man, Programming and Project 

Preparation, MISP

Round table discussion 
Moderators:  Mr. Nenad Čolić, Deputy Team Leader MISP/Senior Engineer,

Mr. Jean Claude Ah Man, Key Expert, MISP, Mr. Branislav Sekulović, 

Environmental Expert , 
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Introduction to project implementation
Presenter:   Mr. Srđan Topalović, Procurement Expert, MISP

Construction and Constructions 

supervisions (PRAG, FIDIC)
Presenter:  Mr. Srđan Topalović, Procurement Expert, MISP

Case Study  - Duboko Project
Presenter: Mrs. Gordana Bajić, Chief Resident Engineer, MISP
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General Wrap up
Moderators:  Mr. Nenad Čolić, Deputy Team Leader MISP/Senior Engineer,

Mr. Jean Claude Ah Man, Key Expert, MISP, Mr. Branislav Sekulović, 

Environmental Expert , MISP, Mrs. Gordana Bajić, Chief Resident Engineer, 

MISP
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Training Evaluation
Presenter:  Mrs. Sanja Vemić, Trainer/Economist
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Project Cycle Management

Introduction
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The Deming 

Circle
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By the way ....., what is a Project ?

1 Budget,

1 Responsible,

1 Defined time line (start date - end date),

1 Temporary team,

1 Quality defined,

1 Set of defined goals.

• With agreed contributions from the relevant actors,
• Carried out in stages/phases.
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Long term 

strategy

Operational objectives

Investment &

Improvement

projects

Normal operations
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So a project is NOT :

-A normal operation,

-A programme,

-A process.

And: It requires specific management skills.
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Projects are nice and appealing!

Because:

• You respond to an urgent need,

• It requires considerable resources,

• A powerful way to implement a strategy.

>> You create something new !
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I

PROJECTS !
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PROJECT CYCLE MANAGEMENT 

(PCM)
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The Deming Circle
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Evaluation and 

Revision

Programming

FormulationImplementation

Identification
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 Purpose?

to enable decision makers (Serbian Government, EU, etc) to 

improve the quality of – financial - investments.

 “Quality” ?

Quality is defined as relevance, feasibility and effectiveness of 

projects.

 More specifically:

to support good management practices and effective decision 

making throughout the project management cycle......... 

PROJECT CYCLE MANAGEMENT (PCM)
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It is all about focus

on results,

on team work,

on efficient use of resources,

on communication.
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Phase transition = decision making

Phase Next Phase 

Project still viable? Still a priority?

Funding still assured?

Decision:

Approval to proceed

Acceptance of results

Modify approach, adjust planning

Redefine

Termination or suspension
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How does IPA and/or MISP fit in here ?
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Evaluation and revision

Programming

Identification

FormulationImplementation
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Purpose

 to identify the main objectives and sector priorities

 to provide a relevant and feasible programming framework

Approach

 National/regional and sector level analysed to identify:

• Problems,

• Constraints,

• Opportunities.

Results

 national-level strategies e.g. Transport Strategy, Sustainable 

Development Strategy, Tourism Strategy, etc. 

Programming
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Presentation of the final draft of the National 

Environmental Approximation Strategy of the Republic 

of Serbia, Friday, 01. July 2011.
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Evaluation and

Revision

Programming

Identification

FormulationImplementation
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Purpose

 to identify project ideas that are consistent with National, Regional and 

Local strategic goals and priorities, as well as EU priorities,

Approach

 Assess the relevance and likely (pre-)feasibility of these project ideas,

 Prepare a Project Concept for the individual projects,

 Determine the scope of further work required during the formulation 

phase.

Results

 Project that is acceptable for financing.

Identification
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Major role for decision makers at identification phase:

> Collect Stakeholders,

 Prepare Justification (Business Case),

 Verify urgency and need,

 Strategic alignment.

Identification
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Step 0

Project 

identification

Step 1

Project registration 

in SLAP2.0

Identification
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Evaluation and revision

Programming

Identification

FormulationImplementation
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Purpose

 to confirm the relevance and feasibility of the project idea

 to prepare a detailed project implementation “design”:

• management & coordination arrangements

• financing plan

• cost-benefit analysis

• risk assessment and management

• monitoring and evaluation arrangements

Approach

 Secure ownership - consultations with key stakeholders

 finalise TORs and tender documents for the Feasibility and/or Design 

Studies

 Final decision on next stage

Formulation
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Results:

At the end of the Project Formulation phase, there has to be 

sufficient information available to make a decision on whether to 

proceed:

Accept the project proposal and conclude funding arrangements

OR

Ask for additional clarification or amendments to the Project before 

proceeding

OR

Reject the Project proposal.

Formulation
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Step 2

Find support for 

Feasibility Study

Step 3

Feasibility Study

Formulation

Step 4

Endorsement of 

Feasibility Study
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Major role for decision makers at formulation phase:

• Ensure Resources,

• Establish organization,

• Safeguard national policies,

• Provide consistency.

Formulation
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Step 4

Endorsement of 

Feasibility Study

Step 6

Agreement on 

funding

Step 5

Task Force for 

realization
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Evaluation i Revision

Programming

Identification

FormulationImplementation
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Purpose

To realize the project within the given conditions.

To roll out the project implementation plan:

• Manage & co-ordinate

• Make funds available ,

• Monitoring and evaluation arrangements

Approach

 Tender procedure

 Realization

 Monitoring

Implementation
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Role for decision makers

 Secure owners continuous involvement 

 Keep on involving stakeholders

 Safeguard institutional setting (funds, permits, political support, 

etc)

 Provide consistency.

Implementation
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Step 8

Tendering and 

Construction

Step 6

Agreement on 

funding

Step 7

Final Design

Tender 

documentation

Implementation



Reference/Date



Reference/Date



Reference/Date



Reference/Date

Evaluation i Revision

Programming

Identification

FormulationImplementation
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Evaluation

- Project or Programme 

- What is the purpose ?

- How to use results for improvement in next cycle?

- E.g. ROM monitoring (EU), Financial Audit, etc 

Role for decision makers

 Initiate the evaluation. 

 Make results available for stakeholders,

 Assure application of results for future project/programme.

Evaluation and

Revision



Reference/Date



Reference/Date

Project control during the life cycle
Identification

& Initiation

Definition Design &

Preparation

Implemen-

tation

Operation

Budget & cost Initial

estimate

Detailed 

budget

Cost control Capture 

benefits

Quality & 

Scope

Feasibility Design

SOW

WBS

Delivery of 

results

Scope mgt

Maintenance

Schedule &

Planning

Time frame Detailed 

planning

Manage delays Warranty

period

Organization Sponsorship

Support

Team &

Procedures

Adaptation Training

Information &

communic-

ation

Data

availability

Database Reporting

Stakeholders

Documents

Risks &

opportunities

Initial 

assessment

Scenarios

Flexibility

Manage issues Lessons 

learned

P
ro

je
ct

 P
la

n
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Project risk sources
Client

Payment

Competences

Experience

Stakeholders

Resistance

Contribution

Change

Location

Environment

Safety

Logistics

Contract type

New, unfamiliar

Legal aspects

Penalties, warranty

Decision makers

Changing criteria

Changing priority

Changing mandate

Financial

Cash flow

Currency, Interest

Taxes

Technology

Product specifications

Performance

Skills, execution

Equipment, materials

Public opinion

Media

Sentiments

Influence

Partners/sub contractors

Skills

Financial strength

Support
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Success of a project

Critical
success factors of a

project

Careful
preparation

Fair representation 
of interests

Leadership

Competent and
Motivated project team

Adequate stakeholder
involvement

Careful
communication

The project 
addresses
real needs

Risk management

Adequate resources

Change 
management

Commitment from 
sponsor (client)

Clear scope
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Project Cycle Management

THANK YOU FOR YOUR ATTENTION
Mr. Cok van Schooten, Senior Engineer, MISP

cvanschooten@misp-serbia.rs

www.misp-serbia.rs


