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Available/Required Documents before 

preparation of TD is started

 Feasibility Study Analysis

 Location Permit

 Preliminary Design 

 Final Design (in case of “Red Book” tender)

 Documents on Financing/Budgeting

 Relevant Authorities Decision on Implementation



What must be defined before TD 

preparation startup?

1. The availability of the financing and the Budget frames

2. The needs of the Beneficiary defined in technical 

parameters and responsive to the Budget, 

3. The affordability of the future services by the 

Beneficiary and the end users

4. The compatibility of the Project to the local, regional 

and international requirements



The Tender Documents main parts
1. Contractual part – defined by the Legal and 

Financing definitions (NIP, PRAG,FIDIC)

2. Technical Part – defined by the needs and the 

scope of Works

Technical Specifications for Construction Works 

and Supply of Equipment. Also design 

requirements when Design and Build Contract

3. Cost Break Down part –in form to receive the most 

competitive Bid which will ensure the best Project 

results



The influences of the definitions
A. Substantialy Under or Over estimated Budget

Implementation of infrastructure projects has usualy up to 

10% contingencies to balance potential budget under 

estimation/inflation/technical omissions/unforseen 

circumstances

Experiences with substantialy under estimated budget gives 

reduced Project results-insuficient services provision. The 

Contractors being comercial entities are usualy misusing 

such situatuion during implementation and further contribute 

to the reduction of the project results.
Over budgeting can influence the project results with services   

which are unafordable by the end users.



B. Definition of the Beneficiary needs

 Insuficient financing sometimes results in 

compromised definition of the level of services

 Conservative Design preparation can influence 

under budgeting for the Project

 Over estimated needs –can be influenced by the 

existing Permit – supporting documents (Urban plans, 

Water Managment)



Affordability of the services

 The most dificult parameter,based on economic 

development projections

Under estimation can lead to implementation of 

insuficient services level

Over estimation can lead to unafordable services 

which results in long term subsidies or closing of the 

services 



Compatibility of the Project

The Project has to be compatible to the local, regional 

and, in many instances, to the international 

regulations.

In some cases, confronting requirements

must be solved in TD to avoid problems before and 

during  implementation.

Costs of delay are usualy on the Project budget 

expence.
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