Municipal Infrastructure Support Programme
An EU — funded project

BUILDING TOGETHER FOR THE FUTURE

FIDIC PRAG 1% Training Course
QUIZ

1. Introduction to FIDIC Guide books

Question 1

| What FIDIC means?

Cross (X)
L Alternative Choices (one choice
Number only)
A Conditions of Contract
B Stands for International Federation of Consulting Engineers X
C Names of the contract books
Question 2
| How many basic FIDIC forms of contract exist?
Cross (X)
AISTES Alternative Choices (one choice
Number only)
A 2
B 3
C 4 X
2. The PIU and its role
Question 3
| PIUroleis:
Cross (X)
PSS Alternative Choices (one choice
Number only)
A Preparation and technical implementation of the Project X
B Preparation of designs
C Supervision of the works
Question 4
| Who establish PIU?
Cross (X)
AR Alternative Choices (one choice
Number anly)
A Contractor
B Government
C Employer/Investor X
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3. FIDIC contract rules — RED BOOK

Question 5

| When does the FIDIC Red book apply?

Cross (X)
AISTES Alternative Choices (one choice
Number only)
A In traditional projects, e.g., infrastructure, buildings, X
hydropower, etc.; the Employer did nearly all the design
B In traditional projects, e.g., electrical and mechanical works,
including erection on site
C For relatively small value, short construction time or involving
simple or repetitive work
Question 6
| According to the latest version of the FIDIC Red book, what is the Engineer’s role?
Cross (X)
AU Alternative Choices (one choice
Number only)
A Administration of the Contract, monitoring of the construction X
work and certification of payment.
B Amending of the Contract
C Has an Arbitration role in dispute between Employer and
Contractor
4. FIDIC contract rules — YELLOW AND GREY BOOKS
Question 7
| When should the FIDIC Yellow book apply?
Cross (X)
ﬁnsvt\;er Alternative Choices (multiple
Linriesl choice)
A In traditional projects, e.g., electrical and mechanical works,
including erection on site; the Contractor (or Supplier) did the X
majority of the design.
B When it does not matter whether the design is provided by the
Employer (or his Engineer/Architect if he has one) or by the
Contractor.
C When there is a higher degree of certainty that the agreed
contract price and time will not be exceeded.
Question 8
| When should the FIDIC Grey book apply?
Cross (X)
ﬁnsvt\;er Alternative Choices (multiple
Vet choice)
A When the Engineer administers the Contract, monitors the

manufacture and erection on site or construction work and
certifies payment.
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B In traditional projects, e.g., infrastructure, buildings,
hydropower, etc.; Th Employer did nearly all the design.
C When the Employer wishes the Contractor to take total X
responsibility for the design and construction of the facility and
hands it over ready to operate “at the turn of a key”.
5. Risk Management and Cost Control
Question 9
| How many steps has usually a risk management process?
Cross (X)
SIS Alternative Choices (one choice
Number il
A 1
B 2
C 3 X
Question 10
| The focus of project control is....
Cross (X)
GIISE] Alternative Choices (one choice
Number anly)
A ... to search for opportunity for significant improvements?
B ... to fulfill the original design plans or indicate deviations from X
these plans?
C ... cost savings?

Rights and Obligations of a Municipality as Employer

Question 11

The Supervisor shall, on behalf of the Contracting Authority, provide the Contractor, free of
charge, with a copy of the drawings prepared for the implementation of the contract within?

Cross (X)
AR Alternative Choices (one choice
Number anly)
A 15 days
B 30 days X
C 45 days
Question 12
| Project Coordinator submitting reports to the?
Cross (X)
ST Alternative Choices (one choice
Number only)
A Monitoring Team X
B Mayor
C ECD
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Project Monitoring Guidelines under EU Rules

Question 13
The procedure is applicable for every contract and follows wherever applicable the general
principles from PRAG edition,?
Cross (X)
AR Alternative Choices (one choice
Number anly)
A 2004
B 2007 X
C 2002
Question 14
| When the Monitoring process starts? |
Cross (X)
RIS Alternative Choices (one choice
Number only)
A After 30 days
B Immediately after the contract signature by all parties X
C After awarding the contract

Procurement Routes for Works and Services

Question 15
| A procurement life cycle in modern businesses usually consists of? |
Cross (X)
IS Alternative Choices (one choice
Number onl
y)
A Five steps
B Two steps
C Seven steps X
Question 16
| In procurement terminology PPP usually means? |
Cross (X)
OS] Alternative Choices (one choice
Number only)
A Public Private Partnership X
B Power Point Presentation
C Point-to-Point Protocol

PRAG Guidelines

Question 17
From which minimal € contract value is an open tender procedure necessary under a PRAG
supply contract?
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Answer . . Cross (_X)
Number Alternative Choices (on%nclc)olce
A 60.000 € X
B 200.000 €
C 300.000 €
Question 18

| Which reason is not a condition for cancelling a procurement procedure under PRAG?

ﬁnswer Alternative Choices (Sr:gscshcgél
umber only)
A Project data have been fundamentally altered
B Most technically compliant tenders exceed the earmarked X
budget
C There is no appropriate response

Dispute Resolution

Question 19
Which source of rule do not belong to the standard framework for dispute resolution in the
EU?
Cross (X)
IS Alternative Choices (one choice
Number only)
A EU Treaty
B International Court of Justice X
C PRAG
Question 20
| What is the maximal usual period to respond to a claim under PRAG Guidelines?
Cross (X)
AR Alternative Choices (one choice
Number anly)
A 90 days X
B 120 days
C 150 days
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