

ANNEX 6.2:

LOCAL ENVIRONMENTAL ACTION PLAN AND PRESENT STATUS: WASTE WATERS (2005-2007)

13 December 2007



Feasibility Study Leskovac
Final Report

Municipal Infrastructure Agency Support Programme
An EU-funded project managed by the European Agency for Reconstruction
9R5927/CvS/R2006_21/R001

Local Environmental Action Plan and present status: waste waters (2005-2007)

	ACTIVITY	METHOD OF IMPLEMENTATION	PARTY RESPONSIBLE	PLANNED IMPLEMENTATION SCHEDULE	PRESENT STATUS
1.	Preparation of polluters' database	Forming a working group, preparation of methodology	Municipal Directorate for Environmental Protection	2005 – 2007	Ongoing
3.	Construction of CWWTP	Preparation of Design	PUC Directorate for urbanism and construction	2005 – 2006	Preliminary Design prepared
4.	Amendments to the Rule book on sanitary and technical conditions for discharge of waste waters into sewage	Amendments to the Rule book in line with new legal framework, changes in structure of the polluters and characteristics of the future CWWTP	Municipal Directorate for environmental protection and PUC Water supply	2005 – 2007	Status quo
5.	Activation of existing primary treatment facilities	Rehabilitation and activation of primary waste water treatment facilities from plastic coated tin	Factory of plastic coated tin	2005 – 2006	Status quo
6.	Aactivation of existing primary waste water treatment facilities	Rehabilitation and activation of primary waste water treatment facility in meet factory „MEK“ – „Mesokombinat“	MEK – „Mesokombinat“	2005 - 2007	Status quo
7.	Aactivation of existing primary waste water treatment facility	Preparation of design for rehabilitation and activation of primary waste water treatment facility from Vucje settlement	PUC „Directorate for Urbanism and Construction“ and PUC „Water Supply“ Leskovac	2005 - 2007	Status quo
9.	Construction of industrial collector	Construction of industrial collector through settlement Bobiste	PUC „Directorate for Urbanisam and Construction“	2005 - 2007	Done

13 December 2007


Municipal Infrastructure Agency Support Programme
An EU-funded project managed by the European Agency for Reconstruction
9R5927/CvS/R2006_21/R001

Feasibility Study Leskovac
Final Report

Local Environmental Action Plan and present status: waste waters (2005-2010)

	ACTIVITY	METHOD OF IMPLEMENTATION	PARTY RESPONSIBLE	PLANNED IMPLEMENTATION SCHEDULE	PRESENT STATUS
1.	Preparation of database of polluters	Data collection, database preparation	Municipal directorate for Environmental Protection-working group	2005 – 2009	Ongoing
2.	Construction of primary waste waters treatment plant	Continuation of activities on construction and finalization of waste water treatment facility of „Rul“ enterprise	Enterprise „Rul“ and working group for cadastre preparation	2005 – 2009	Status quo
3.	Control of water polluters	Regular and increased supervision of implementation of polluters' obligations	Water Management inspectorate of Jablanica district and Environmental protection inspectorate	Continuous	Ongoing
5.	Monitoring of larger rivers in the Municipality	Estimate of water flows status, defining network of measuring points, definition of parameters of water quality for specific water flows, defining frequency of tests	Municipal Directorate for environmental protection-working group for cadastre preparation	2005 – 2009	Ongoing

13 December 2007


Municipal Infrastructure Agency Support Programme
An EU-funded project managed by the European Agency for Reconstruction
9R5927/CvS/R2006_21/R001

Feasibility Study Leskovac
Final Report