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MISP Risks & Assumptions

Assumption: External factor crucial for the 
achievement of the project but outside of the project 
control; Preconditions that need to be met for project to 
succeed. 
Risk: probability of occurrence of external factors 
affecting adversely the outcome of the project



Example of External Quality Factors



 
Ownership by beneficiaries



 
Policy support



 
Socio-cultural issues



 
Institutional and managerial capacity



 
Economic and financial viability



 
?



 
?



Tentative Points for Discussion



 
Identification of key external factors that can affect 

MISP component 2 outcomes?


 
Assessment of risks regarding these factors?



 
Ways & means to interest & “commit” target groups 

for infrastructure development?


 
Types of possible commitment(s) from target 
groups?



Key Conclusion worth Reporting 

 ?

 ?

 ?
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