



Municipal Infrastructure Support Programme
An EU-funded project managed by the European Agency for Reconstruction

MUNICIPAL INFRASTRUCTURE
SUPPORT PROGRAMME

PROGRAM PODRŠKE RAZVOJU
INFRASTRUKTURE LOKALNE SAMOUPRAVE



MISP: uvodni seminar Dijalog zainteresovanih strana

Grupni rad: 7. sesija
Učestvovanje zainteresovanih strana
MISP – Druga komponenta

Hotel “Vila Breg” Vršac, Srbija
2 – 4. april 2008.



Municipal Infrastructure Support Programme
An EU-funded project managed by the European Agency for Reconstruction

MUNICIPAL INFRASTRUCTURE
SUPPORT PROGRAMME

PROGRAM PODRŠKE RAZVOJU
INFRASTRUKTURE LOKALNE SAMOUPRAVE



Plan rada

Definicija: Vreme, redosled i trajanje projektnih aktivnosti; uključiti miljokaze za praćenje napretka i odrediti odgovornosti za realizaciju

Miljokaz: Vrsta OPP (rok, izveštaj, itd.) koji meri ostvarenost aktivnosti i predstavlja koristan instrument za proces odlučivanja



Municipal Infrastructure Support Programme
An EU-funded project managed by the European Agency for Reconstruction

MUNICIPAL INFRASTRUCTURE
SUPPORT PROGRAMME

PROGRAM PODRŠKE RAZVOJU
INFRASTRUKTURE LOKALNE SAMOUPRAVE



MISP značajni miljokazi

1. miljokaz rezultata (učinka)

- Izveštaj o proceni potreba
- Prvi kurs obuke
- Drugi kurs obuke



Municipal Infrastructure Support Programme
An EU-funded project managed by the European Agency for Reconstruction

MUNICIPAL INFRASTRUCTURE
SUPPORT PROGRAMME

PROGRAM PODRŠKE RAZVOJU
INFRASTRUKTURE LOKALNE SAMOUPRAVE



MISP značajni miljokazi

2. miljokaz rezultata (učinka)

- **Poziv (pozivi) za podnošenje predloga projekata, objavljen(i) od strane opštine**
- **Predstavljanje projekata “najboljih u svojoj klasi” ministarstvima i donatorima (kvartalno)**
- **Uvođenje SLAP sistema korišćenjem interneta**



Municipal Infrastructure Support Programme
An EU-funded project managed by the European Agency for Reconstruction

MUNICIPAL INFRASTRUCTURE
SUPPORT PROGRAMME

PROGRAM PODRŠKE RAZVOJU
INFRASTRUKTURE LOKALNE SAMOUPRAVE



MISP glavni miljokazi

3. miljokaz rezultata (učinka)

- Izbor projekta za izradu studija izvodivosti
- Potpisivan Memorandum o razumevanju s donatorima o izražavanju zainteresovanosti/ uslovima finansiranja projekta
- Završen izveštaj studije izvodivosti
- Ugovor o finansiranju implementacije projekta
- Završena tenderska dokumentacija i objavljen tender



Municipal Infrastructure Support Programme
An EU-funded project managed by the European Agency for Reconstruction

MUNICIPAL INFRASTRUCTURE
SUPPORT PROGRAMME

PROGRAM PODRŠKE RAZVOJU
INFRASTRUKTURE LOKALNE SAMOUPRAVE



Predložene teme za razgovor

- **Analizirajte putokaze i dajte predloge za njihovo unapređenje?**
- **Analizirajte neophodno uključivanje i poželjnu posvećenost korisnika potrebnih da se do predviđenih milijokaza dođe onda kada je to planirano?**



Municipal Infrastructure Support Programme
An EU-funded project managed by the European Agency for Reconstruction

MUNICIPAL INFRASTRUCTURE
SUPPORT PROGRAMME

PROGRAM PODRŠKE RAZVOJU
INFRASTRUKTURE LOKALNE SAMOUPRAVE



Glavni zaključci koje bi vredelo zabeležiti

