



An EU funded project  
Projekat finansira Evropska unija

# Municipal Infrastructure Support Programme

●●● Building together for the future

## Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# PRAG/FIDIC PROCEDURE ZA UGOVORE O IZVOĐENJU RADOVA 9 – 10. decembar 2010.

## FIDIC uslovi Ugovora



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# FIDIC

## Federation International des Ingenieurs Conseils (International Federation of Consulting Engineers)

[www.fidic.org](http://www.fidic.org)





An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future


Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

**CONSULTANT'S  
RESPONSIBILITY  
TOWARDS  
THE SOCIETY**



**PROMOTES BUSINESS  
INTERESTS OF SUPPLIERS  
OF TECHNOLOGY-BASED  
INTELLECTUAL SERVICES  
FOR THE BUILT AND  
NATURAL ENVIRONMENT**



**ESTABLISHED IN  
1913  
(TODAY HAS  
78 MEMBERS)**



International Federation of Consulting Engineers

BP 86 / CH-1000 Lausanne 12 / Switzerland [FIDIC.org](http://FIDIC.org)

**eptisa**  
REGIONAL OFFICE FOR SEE  
[www.eptisaee.com](http://www.eptisaee.com)

**ROYAL HASKONING**

**VNG**  
Vereniging van  
Beleidsende Gemeenten



International Federation  
of Consulting Engineers

About us Site map Contact FIDIC

New News Directories Calendars Products Account Basket

BOOKSHOP

EVENTS

USER FORUMS

INTERNAL

YPS

REGIONS

FEDERATION

### Online Training Programmes

Young Professionals

[On-line Feb 2010](#)

Service Agreements (Mod 0)

[On-line Mar 2010](#)

### Intensive Courses: structured training

Sustainable Building

[Qatar Oct 10](#)

Contracts (Mod 1)

[Qatar 5-7 Apr 10](#)

Botswana 15-16 Mar 10

[Bahrain tba](#)

Claims & Disputes (Mod 2)

[Qatar 12-14 Apr 10](#)

Botswana 17-18 Mar 10

[Serbia 22-23 Mar 10](#)

DABs (Mod 3)

[Qatar 4-6 May 10](#)

DBT DABs (Mod 3)

[Canada 24 May - 1 Jun 10](#)

### Services

#### News

#### CNEC-Mexico Anniversary

The next FIDIC Executive Committee meeting takes place in Mexico City on 19-20 May 2010 in conjunction with the FEPAC-South America General Assembly and the conference celebrating CNEC-Mexico's 25th Anniversary, see [Website](#)

#### Bookshop

#### Engineering is Development

A fascinating insight into how consulting engineering developed in Nigeria by Bayo Adeola [Information](#)

#### Construction Subcontract

FIDIC released a Test Edition of the new FIDIC Construction Subcontract at the FIDIC Contracts User's Conference (London; 2-3 December 2009).

#### User Accounts

Order Code or Invoice No.  
WorldPay or DHL No.

Code or No.



[State of the World 2009](#)



[Construction Subcontract](#)



[Project Sustainability](#)

### Federation

#### Federation

#### State of the World report

The FIDIC State of the World *Infrastructure Report* 2009 was released at the FIDIC 2009 London Conference. Brief details are [available](#). Printed copies of the 52-page report can be ordered from the FIDIC Bookshop [Information](#)

#### 2010 Conference

#### Managing innovation

The theme for the FIDIC 2010 Conference in New Delhi on 19-22 September is managing innovation, with registration opening in March 2010 [Information](#)

#### World Bank

#### Procurement harmonisation

FIDIC is commenting

#### Secretariat

#### Who are FIDIC members

#### Associations

Country

Brochure [PDF 0.5MB](#)

Annual Review 09 [PDF 7MB](#)

Info booklet 06 [PDF 0.5MB](#)

Presentation [PDF 9MB](#)

At a glance ...

- [Mission](#) - [Organization](#)

- [Policies](#) - [Activities](#)

#### Location and Address

World Trade Center II  
Geneva Airport  
Box 311  
29 route de Prés-Bois  
CH-1215 Geneva 15

#### Communications

TEL +41-22-799 49 00


FAX +41-22-799 49 01

MOB +41-79-298 96 66

EMAIL [fidic@fidic.org](mailto:fidic@fidic.org)

[fidic.secretariat](mailto:fidic.secretariat)

Online: +41-22-534 91 01

[Contracts and Agreements](#)[Construction](#)[Plant & DB](#)[EPC/Turnkey](#)


- [Contract formats](#)
- [About contracts](#)
- [Which contract?](#)
- [Terms of use](#)
- [Translations policy](#)
- [Licence to modify](#)

[Business practice](#)[Quality Based Selection](#)[Quality Management](#)[Business Integrity](#)

- [Quality Management](#)
- [Integrity Management](#)

[Environment Management](#)[Environment Guide](#)[Sustainability Guide](#)

- [Environmental Management](#)
- [Sustainability](#)

[Capacity Building](#)[Consultant Selection](#)[Risk Management](#)

- [Training Events](#)
- [Capacity Building](#)
- [Consultant Selection](#)

Your name:

All documents available as PDFs.

Customers who have purchased electronic versions can browse them online page-by-page in the Reading Room that is entered via an [Account](#) created on purchase.

For questions about contracts and agreements, please consult the [FAQ](#) and the [Forum](#) resources.



Most PDFs have protected parts. These parts are available either in a separate











An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme  
●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave  
●●● Gradimo zajedno za budućnost



eptisa  
REGIONAL OFFICE FOR SEE  
[www.eptisasee.com](http://www.eptisasee.com)

ROYAL HASKONING

VNG  
Vereniging van  
Beleidsambtenaren



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# FIDIC

**FIDIC je skraćenica za Međunarodno udruženje inženjera konsultanata a ne za uslove ugovora**

➤ **FIDIC je najpoznatiji po svojim uslovima ugovora između naručioca i izvođača:**

➤ **“Stari uslovi”**

- Uslovi ugovora za izvođenje elektro i mašinskih radova
- Uslovi ugovora za izvođenje građevinskih radova
- Uslovi ugovora po sistemu projektuj-izgradi i ključ u ruke

➤ **“Novi uslovi” iz 1999. god**

- Uslovi ugovora za izgradnju
- Uslovi ugovora za postrojenja i projektuj-izgradi
- Uslovi ugovora za PNI i ključ u ruke
- Kratka forma ugovora





An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Koju knjigu koristiti? (1)

- Tip projekta?
- Ko je odgovoran za pripremu projektne dokumentacije?
- Kako i kada se vrši plaćanje?
- Tačnost predviđenih troškova projekta?
- Procedura davanja radova u podizvođenje?
- Stepen kontrole tokom implementacije radova?
- Mogućnost izmena radova nakon potpisivanja ugovora?




An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme  
●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave  
●●● Gradimo zajedno za budućnost

## Koju knjigu koristiti? (2)





An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# “Uslovi ugovora za izvođenje građevinskih radova”

- Za visokogradnju i inženjerske radove po projektu Naručioca
- Prvobitno su trebali da zamene Uslove ugovora za izvođenje građevinskih radova (da postanu 5. izdanje)
- FIDIC je 1. izdanje objavio krajem 1999. godine,
- Originalni naziv je:  
“Conditions of Contract for Construction  
for Building and Engineering Works  
Designed by the Employer”

Dok se popularno naziva (NOVI) CRVENI FIDIC odnosno (NOVA) CRVENA KNJIGA





An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# Opšti uslovi ugovora

- Odredbe koje su generalno primenljive na većini projekata nalaze se u Opštim uslovima ugovora koje se nikada ne menjaju. To omogućava njihovo uključivanje u svaki pojedinačni ugovor
- “Opšti uslovi” u Crvenoj knjizi sastoje se od 20 članova. Sva nova izdanja imaju istu strukturu
- Stari Crveni FIDIC ima 72 člana\*



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# Posebni uslovi ugovora

- **Izmene, brisanja i dopune Opštih uslova vrše se u drugom delu koji se naziva Posebni uslovi ugovora. Nikada se ne vrši izmena i-ili prekucavanje Opštih uslova**
- **Posebni uslovi moraju se pripremiti za svaki pojedinačni ugovor**
- **Konkretni numerički podaci na koje se pozivaju pojedine odredbe Opštih uslova nalaze se u posebnom dokumentu koji se naziva “Dodatak uz ponudu” (“Appendix to Tender”)**



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# Član 1 – Opšte odredbe

1. DEFINICIJE
2. INTERPRETACIJA POJMOVA
3. KOMUNIKACIJE
4. MERODAVNO PRAVO I JEZIK
5. PRIORITET UGOVORNIH DOKUMENATA
6. UGOVORNI SPORAZUM
7. USTUPANJER
8. ČUVANJE I ISPORUKA DOKUMENATA
9. KAŠNJENJE CRTEŽA I INSTRUKCIJA
10. UPOTREBA DOKUMENTACIJE IZVOĐAČA OD STRANE NARUČIOCA
11. UPOTREBA DOKUMENTACIJE NARUČIOCA OD STRANE IZVOĐAČA
12. POVERLJIVE INFORMACIJE
13. PRIDRŽAVANJE ZAKONA
14. ZAJEDNIČKA I SOLIDARNA ODGOVORNOST





An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Član 2 - Naručilac

1. PRAVO PRISTUPA NA GRADILIŠTE
2. DOZVOLE, LICENCE I ODOBRENJA
3. OSOBLJE NARUČIOCA
4. FINANSIJSKI ARANŽMANI NARUČIOCA
5. ODŠTETNI ZAHTEVI NARUČIOCA



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Član 3 - Inženjer

1. OBAVEZE I OVLAŠĆENJA INŽENJERA
2. DELEGIRANJE OBAVEZA I OVLAŠĆENJA OD STRANE INŽENJERA
3. UPUTSTVA INŽENJERA
4. ZAMENA INŽENJERA
5. ODLUKE



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Član 4 - Izvođač

1. OPŠTE OBAVEZE IZVOĐAČA
2. GARANCIJA ZA DOBRO IZVRŠENJE POSLA
3. PREDSTAVNIK IZVOĐAČA
4. PODIZVOĐAČI
5. USTUPANJE KORISTI PODUGOVORA
6. SARADNJA
7. ISKOLAČAVANJE
8. SIGURNOSNE PROCEDURE
9. KONTROLA KVALITETA
10. PODACI O GRADILIŠTU
11. DOVOLJNOST PRIHVAĆENOG UGOVORNOG IZNOSA
12. NEPREDVIĐENI FIZIČKI USLOVI





An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Član 4 – Izvođač (2)

- 13. DOZVOLE ZA PRISTUP I UREĐAJI
- 14. IZBEGAVANJE OMETANJA
- 15. PRISTUPNI PUT
- 16. TRANSPORT DOBARA
- 17. MEHANIZACIJA IZVOĐAČA
- 18. ZAŠTITA ŽIVOTNE SREDINE
- 19. ELEKTRIČNA ENERGIJA, VODA I GAS
- 20. MEHANIZACIJA NARUČIOCA I BESPLATNI MATERIJALI
- 21. IZVEŠTAJI O NAPREDOVANJU RADOVA
- 22. OBEZBEĐENJE GRADILIŠTA
- 23. AKTIVNOSTI IZVOĐAČA NA GRADILIŠTU
- 24. FOSILI



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# Član 5 – Nominovani podizvođači

1. DEFINICIJA NOMINOVANOG PODIZVOĐAČA
2. PRIGOVOR NA NOMINOVANJE
3. PLAĆANJA NOMINOVANIM PODIZVOĐAČIMA
4. DOKAZI O PLAĆANJIMA



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Član 6 – Osoblje i radna snaga

1. ANGAŽOVANJE OSOBLJA I RADNE SNAGE
2. IZNOSI PLATA I USLOVI RADA
3. OSOBLJE U SLUŽBI NARUČIOCA
4. ZAKONI O RADU
5. RADNO VREME
6. OBJEKTI ZA OSOBLJE I RADNU SNAGU
7. ZDRAVLJE I BEZBEDNOST NA RADU
8. NADGLEDANJE RADOVA OD STRANE IZVOĐAČA
9. OSOBLJE IZVOĐAČA
10. EVIDENCIJA OSOBLJA IZVOĐAČA I MEHANIZACIJE
11. NEPROPISNO PONAŠANJE





An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Član 7 – Oprema; materijali i izrada

1. NAČIN IZVRŠENJA
2. UZORCI
3. INSPEKCIJE
4. TESTIRANJE
5. ODBACIVANJE
6. POPRAVKE
7. VLASNIŠTVO NAD OPREMOM I MATERIJALIMA
8. NANADA ZA KORIŠĆENJE PRIRODNIH RESURSA



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Član 8 – Početak, zastoji i obustava

1. POČETAK RADOVA
2. ROK ZA ZAVRŠETAK
3. PROGRAM RADOVA
4. PRODUŽETAK ROKA ZA ZAVRŠETAK RADOVA
5. ZASTOJI IZAZVANI AKTIMA ORGANA VLASTI
6. BRZINA NAPREDOVANJA
7. NAKNADA ŠTETE ZBOG KAŠNJENJA
8. OBUSTAVA RADOVA
9. POSLEDICE OBUSTAVE RADOVA
10. PLAĆANJE OPREME I MATERIJALA U SLUČAJU SUSPENZIJE
11. PRODUŽENA OBUSTAVA
12. NASTAVAK RADOVA



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Član 9 – Testovi gotovosti

1. OBAVEZE IZVOĐAČA
2. ODLOŽENI TESTOVI
3. PONAVLJANJE TESTOVA
4. NEUSPEŠNI TESTOVI GOTOVOSTI





An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# Član 10 – Preuzimanje radova od strane Naručioca

1. PREUZIMANJE RADOVA I FAZA
2. PREUZIMANJE DELOVA RADOVA
3. OMETANJE TESTOVA GOTOVOSTI
4. POVRŠINE KOJE ZAHTEVAJU POVRAĆAJ U PREĐAŠNJE STANJE



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# Član 11 – Odgovornost za nedostatke

1. ZAVRŠETAK NEIZVEDENIH RADOVA I OTKLANJANJE NEDOSTATAKA
2. TROŠKOVI OTKLANJANJA NEDOSTATAKA
3. PRODUŽETAK ROKA ZA OBAVEŠTAVANJE O NEDOSTACIMA
4. NEISPUNJENJE OBAVEZE OTKLANJANJA NEDOSTATAKA
5. UKLANJANJE NEISPRAVNIH RADOVA
6. NAKNADNI TESTOVI
7. PRAVO PRISTUPA
8. IZVOĐAČ DA ISTRAŽUJE
9. POTVRDA O IZVRŠENJU UGOVORA
10. NEISPUNJENE OBAVEZE
11. RAŠČIŠĆAVANJE GRADILIŠTA



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Član 12 – Merenje i vrednovanje

1. RADOVI KOJI ĆE SE MERITI
2. METOD MERENJA
3. VREDNOVANJE
4. IZOSTAVLJANJE POJEDINIH RADOVA





An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Član 13 – Izmene i usklađivanja

1. PRAVO NA IZMENE
2. VREDNOSNO INŽENJERSTVO
3. PROCEDURA IZMENA
4. PLAĆANJE U PRIMENJIVANIM VALUTAMA
5. USLOVNI (REZERVISANI) IZNOSI
6. DNEVNICE
7. USKLAĐIVANJA ZBOG PROMENA U ZAKONODAVSTVU
8. USKLAĐIVANJA ZBOG PROMENA U TROŠKOVIMA



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme  
●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave  
●●● Gradimo zajedno za budućnost

# Član 14 – Ugovorna cena i plaćanje

- 1. UGOVORNA CENA
- 2. AVANS
- 3. ZAHTEV ZA IZDAVANJE PRIVREMENE SITUACIJE
- 4. RASPOREDI PLAĆANJA
- 5. OPREMA I MATERIJALI NAMENJENI ZA RADOVE
- 6. IZDAVANJE PRIVREMENE SITUACIJE
- 7. PLAĆANJE
- 8. KAŠNJENJE U PLAĆANJU
- 9. PLAĆANJE RETENCIONIH IZNOSA
- 10. IZJAVA O ZAVRŠETKU RADOVA



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Član 14 – Ugovorna cena i plaćanje (2)

11. ZAHTEV ZA IZDAVANJE OKONČANE SITUACIJE

12. OSLOBAĐANJE

13. IZDAVANJE OKONČANE SITUACIJE

14. PRESTANAK ODGOVORNOSTI NARUČIOCA

15. VALUTE PLAĆANJA





An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# Član 15 – Raskid ugovora od strane Naručioca

1. OBAVEŠTENJE O KOREKCIJI
2. RASKID UGOVORA OD STRANE NARUČIOCA
3. VREDNOVANJE NA DAN RASKIDA
4. PLAĆANJE POSLE RASKIDA
5. PRAVO NARUČIOCA DA RASKINE UGOVOR



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# Član 16 – Suspenzija i raskid od strane Izvođača

1. PRAVO IZVOĐAČA DA SUSPENDUJE RADOVE
2. RASKID OD STRANE IZVOĐAČA
3. PRESTANAK RADOVA I UKLANJANJE MEHANIZACIJE IZVOĐAČA
4. PLAĆANJE POSLE RASKIDA



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# Član 17– Rizik i odgovornost

1. OBEŠTEĆENJA
2. STARANJE IZVOĐAČA O RADOVIMA
3. RIZICI NARUČIOCA
4. POSLEDOCE RIZIKA NARUČIOCA
5. INTELEKTUALNA SVOJINA I INDUSTRIJSKA SVOJINA
6. OGRANIČENJE ODGOVORNOSTI



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Član 18 – Osiguranje

1. OPŠTI ZAHTEVI ZA OSIGURANJE
2. OSIGURANJE RADOVA I MEHANIZACIJE IZVOĐAČA
3. OSIGURANJE OD POVREDA OSOBA I OŠTEĆENJA IMOVINA
4. OSIGURANJE OSOBLJA IZVOĐAČA





An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# Član 19 –Viša sila

1. DEFINICIJA VIŠE SILE
2. OBAVEŠTENJE O VIŠOJ SILI
3. OBAVEZA MINIMIZACIJE ZASTOJA
4. POSLEDICE VIŠE SILE
5. DEJSTVO VIŠE SILE NA PODIZVOĐAČA
6. OPCIONI RASKID, PLAĆANJE I OSLOBAĐANJE
7. OSLOBAĐANJE OD IZVRŠENJA PO ZAKONU



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

## Član 20 – Odštetni zahtevi, sporovi i arbitraža

1. ODŠTETNI ZAHTEVI IZVOĐAČA
2. IMENOVANJE ODBORA ZA PRESUĐIVANJE U SPOROVIMA
3. NEUSPEŠNO IMENOVANJE ODBORA ZA PRESUĐIVANJE U SPOROVIMA
4. PRIBAVLJANJE ODLUKE ODBORA ZA PRESUĐIVANJE U SPOROVIMA
5. PRIJATELJSKI SPORAZUM
6. ARBITRAŽA
7. NEPOSTUPANJE PO ODLUCI ODBORA ZA PRESUĐIVANJE U SPOROVIMA
8. ISTEK IMENOVANJA ODBORA ZA PRESUĐIVANJE U SPOROVIMA



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# RED vs. YELLOW

- SUŠTINSKE RAZLIKE
- SLIČNOSTI
- PRIMENA



An EU funded project  
Projekat finansira Evropska unija

Municipal Infrastructure Support Programme

●●● Building together for the future

Program podrške razvoju infrastrukture lokalne samouprave

●●● Gradimo zajedno za budućnost

# Hvala na pažnji!

**Srđan Topalović**  
**Pomoćnik glavnog inženjera, MISP**  
**+381 11 36 90 987**  
**[stopalovic@misp-serbia.rs](mailto:stopalovic@misp-serbia.rs)**  
**[www.misp-serbia.rs](http://www.misp-serbia.rs)**

**eptisa**  
REGIONAL OFFICE FOR SEE  
[www.eptisaee.com](http://www.eptisaee.com)

  
**ROYAL HASKONING**

**VNG**  
Vereniging van  
Beleidsende Gemeenten