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Employer

The Party who receives and accepts the Tender, who is
responsible for providing the Site and paying the Contractor,
and for whom the Works are provided by the Contractor; and
the legal successors in title to such Party.
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• Supply of documents

• Access to the site

• Assistance with local regulations
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Supply of documents

Save where otherwise provided in the special conditions, within 30 
days of the signing of the contract, the Supervisor shall, on behalf of the 
Contracting Authority, provide the Contractor, free of charge, with a copy 
of the drawings prepared for the implementation of the contract and a copy 
of the specifications and other contract documents. The Contractor may 
purchase additional copies of these drawings, specifications and other 
documents, in so far as they are available. Upon the issue of the 
maintenance certificate, or upon final acceptance, the Contractor shall 
return to the Supervisor all drawings, specifications and other contract 
documents.
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Supply of documents

Unless it is necessary for the purposes of the 
contract, the drawings, specifications and other 
documents provided by the Contracting Authority 
shall not be used or communicated to a third party by 
the Contractor without the prior consent of the 
Supervisor.
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Supply of documents

The Supervisor shall have authority to issue to 
the Contractor, on behalf of the Contracting Authority, 
administrative orders incorporating such 
supplementary documents and instructions as are 
necessary for the proper execution of the works and 
the remedying of any defects therein.



Access to the siteAccess to the siteAccess to the siteAccess to the siteARTICLE 9 : Access to the site

Access to the site
The Contracting Authority shall, in due time and in 

conformity with the progress of the works, place the site and 
access thereto at the disposal of the Contractor in accordance 
with the programme of implementation referred to in these 
General Conditions. The Contractor shall afford other persons 
concerned every reasonable opportunity to carry out their work, 
as set out in the 
Special Conditions or as required by administrative orders.
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Access to the site

Land procured for the Contractor by the 
Contracting Authority shall not be used by the 
Contractor for purposes other than the 
implementation of the contract.
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Access to the site

The Contractor shall keep any premises placed at 
his disposal in good condition while he is in occupation. 
He shall, if so required by the Contracting Authority or 
the Supervisor, restore them to their original state on 
completion of the contract, taking into account normal 
wear and tear.
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Access to the site

The Contractor shall not be entitled to any payment 
for  improvements resulting from work carried out on his 
own initiative.
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Assistance with local regulations

The Contractor may request the assistance of the Contracting 
Authority in obtaining copies of laws, regulations and information on 
local customs, orders or bye-laws of the country where the works are 
located which may affect the Contractor in the execution of his 
obligations under the
contract. The Contracting Authority may provide the assistance 
requested to the Contractor at the Contractor's cost.
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Assistance with local regulations

If necessary, the Contractor shall duly notify the 
Contracting Authority of details of the works so that the 
Contracting Authority can obtain the requisite permits or 
import licences.
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Assistance with local regulations

If necessary, the Contracting Authority will undertake 
to obtain, in accordance with the Special Conditions, the 
requisite permits or import licences within a reasonable 
period, taking account of the implementation dates for 
the contract.
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Assistance with local regulations

Subject to the provisions of the laws and regulations 
on foreign labour of the states in which the supplies are 
to be delivered, the Contracting Authority shall make 
every effort to help the Contractor obtain all the visas and 
permits required for the personnel whose services the 
Contractor and the Contracting Authority consider 
necessary and residence permits for their families.
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Assistance with local regulations

The Contractor shall respect internationally agreed 
core labour standards, e.g. the ILO core labour 
standards, conventions on freedom of association and 
collective bargaining, elimination of forced and 
compulsory labour, elimination of discrimination in 
respect of employment and occupation, and the abolition 
of child labour



Responsibilities of PIU 
(Municipality)



Staff involved - Municipality

• Project Coordinator
• Mayor
• Project Implementation Unit



PIU/Municipality/compulsory activities

• Monitoring of the timetable from the contract;

• Receipt and the verification of Interim Payment Certificates (IPC) and 
of accompanying documents issued by the Contractor;

• Attendance of monthly meeting to discuss the monthly reports;

• Sending IPC and accompanying documents received from the 
Supervisor to Monitoring team.



Role of a Project Coordinator –
compulsory activities

• To inform all the partners involved in the project about the status of the 
contract; 

• Preparation the reports about the Contractor and Supervisor activity

• Submission of the reports to the Monitoring Team



Role of a Project Coordinator –
monitoring and control

• The Coordinator of PIU must assure the monitoring standard formats 
are adapted to that specific contract if necessary 

• Information on the monitoring results is used by the PC  for control of 
contractor’s payment requests

• Indicators in the Contractor’s work plan can be used for control 
purposes



Role of a Project Coordinator -
other requirements

• Hand-over by Contractor to Owner:

Other:

• Assure project visibility activities

• Coordinate activities of all parties involved at municipal level



Rights and Obligations of a Municipality as 
Employer

Thank you for your attention!
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