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Local Environmental Action Plan and present status: waste waters (2005-2007) 
 

 ACTIVITY METHOD OF IMPLEMENTATION PARTY RESPONSIBLE PLANNED 
IMPLEMENTATION 
SCHEDULE  

PRESENT 
STATUS 

1. Preparation of polluters’ database Forming a working group, preparation 
of methodology  

Municipal Directorate for 
Environmental Protection 2005 – 2007  Ongoing 

3. 
Construction of CWWTP Preparation of Design PUC Directorate for urbanism 

and construction 2005 – 2006  Preliminary 
Design prepared 

4. 

Amendments to the Rule book on 
sanitary and technical conditions 
for discharge of waste waters into 

sewage 

Amendments to the Rule book in line 
with new legal framework, changes in 

structure of the polluters and 
characteristics of the future CWWTP 

Municipal Directorate for 
environmental protection and 

PUC Water supply 

2005 – 2007  Status quo 

5. Activation of existing primary 
treatment facilities  

Rehabilitation and activation of primary 
waste water treatment facilities from  

plastic coated tin  
Factory of plastic coated tin 2005 – 2006 Status quo 

6. Аactivation of existing primary 
waste water treatment facilities 

Rehabilitation and activation of primary 
waste water treatment facility in meet 

factory „МЕК“ – „Меsokombinat“ 

МЕК – „Меsokombinat“ 2005 - 2007 Status quo 

7. Аactivation of existing primary 
waste water treatment facility  

Preparation of design for rehabilitation 
and activation of primary waste water 

treatment facility from Vucje settlement

PUC „Directorate for Urbanism 
and Construction“ and PUC 
„Water Supply“ Leskovac 

2005 - 2007  Status quo 

9. Construction of industrial collector Construction of industrial collector 
through settlement Bobiste 

PUC „Directorate for 
Urbanisam and Construction“ 2005 - 2007 Done  
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Local Environmental Action Plan and present status: waste waters (2005-2010) 
 

 ACTIVITY METHOD OF IMPLEMENTATION PARTY RESPONSIBLE PLANNED 
IMPLEMENTATION 
SCHEDULE  

PRESENT 
STATUS 

1. Preparation of database of 
polluters  

Data collection, database preparation  
Municipal directorate for 

Environmental Protection-
working group 

2005 – 2009  Ongoing 

2. Construction of primary waste 
waters treatment plant  

Continuation of activities on 
construction and finalization of waste 

water treatment facility of  „Rul“ 
enterprise 

Enterprise  „Rul“ and working 
group for  cadastre preparation 2005 – 2009 Status quo 

3. Control of water polluters  

Regular and increased supervision of 
implementation of polluters’ obligations 

Water Management 
inspectorate of Jablanica 
district and Environmental 

protection inspectorate 

Continuous  Ongoing 

5. Monitoring of larger rivers in the 
Municipality   

Estimate of water flows status, 
defining network of measuring points, 

definition of parameters of water 
quality for specific water flows, 

defining frequency of tests  

Municipal Directorate for 
environmental protection-
working group for cadastre 

preparation 
2005 – 2009 Ongoing 

 


