
  
13 December 2007 

 

Municipal Infrastructure Agency Support Programme 
An EU-funded project managed by the European Agency for Reconstruction 
9R5927/CvS/R2006_21/R001 

Feasibility Study Leskovac 
Final Report 

 

                                                                   

                                                                   

                                                                   

 

ANNEX 8.1: 

 

 

LESKOVAC WATER UTILITIES PROJECTS’ PRELIMINARY IMPLEMENTATION 
SCHEDULE 

 

 

 

 

 

 

 

 
 



Project title: Leskovac WU Project
Activity 
No. Project quarter Subject 07-09/2007 10-12/2007 01-03/2008 04-06/2008 07-09/2008 10-12/2008 01-03/2009 04-06/2009 07-09/2009 10-12/2009 01-03/2010 04-06/2010 07-09/2010 10-12/2010 01-03/2011 04-06/2011 07-09/2011 10-12/2011

1 Conditioning, (main) permits, approvals, institutional arrangements

1.1
Extension of the water distribution system  - 
Verification of the technical proposal - detail hydraulic 
analysis and preparation of the corresponding detail 
project design Municipality, Consultants

1.2 Water distribution network - design review and 
approval, approvals and permits Municipality, Consultants

1.3
Extension of the sewerage collection system 
(suburbs and villages) - Verification of the technical 
proposal - detail hydraulic analysis and preparation of 
the corresponding detail project design Municipality, Consultants

1.4 Water distribution network - design review and 
approval, approvals and permits Municipality, Consultants

1.5
WWTP Leskovac - elaboration, justification and 
detailing of the technical alternatives (Preliminary 
Project Design) adjustments of the design with regard 
to the capacity and phasing Municipality, Consultants

1.6 WWTP Leskovac - design and EIA review and 
approval, approvals and permits

Municipality, Consultants, 
Republican Review 
Committee

2 Financing
2.1 Allocate municipal budget for own contribution Municipality
2.2 Presentation of the FS to Municipality, EAR, WD MIASP
2.3 Decision WD support WD
2.4 Identification of EAR-financed component MIASP/MISIP
2.5 Approval of the Feasibility study EAR
2.6 Decision on financial support by EAR EAR

3 Sewerage networks

3.1 Collection network Bogojevce, Navalin, Bobiste, 
Bratmilovce, Mrstane Municipality/Contractor

3.2 Collection network Vinarce, G.Stopanje, Turekovac, 
Svirce, D.Trnjane Municipality/Contractor

3.3 Collection network D.Sinkovce, G.Sinkovce, 
G.Trnjane, Vlase Municipality/Contractor

3.4 Collection network Sisince, D.Jajina, Rudare Municipality/Contractor
3.9 Construction supervision Municipality/EAR

4 Water distribution extension
4.1 Transmission main to Pecenjevce, tank Pecenjevce Municipality/Contractor

4.2 Water distribution networks: Zivkovo, D.Zivkovo, 
Pecenjevce, Cekmen, Brejanovce, R.Cifluk Municipality/Contractor

4.3 Transmission main Pecenjevce - D.Briajnje, tank 
Kutles Municipality/Contractor

4.4 Water distribution networks: Lipovica, Brestovac, 
Kutles, Draskovac, Sarlince, Medja, D.Brijanje Municipality/Contractor

4.5 Construction supervision Municipality/EAR

4 CWWTP Leskovac
4.1 Tender preparation Municipality/MISIP/WD
4.2 Tender launching Municipality/MISIP
4.3 Tender evaluation, contract awarding and signing Municipality/MISIP/WD Start of WWTP operation
4.4 Investigation works and detail design Contractor
4.5 Construction and installation works Contractor
4.6 Trial run and training Contractor/TA team

4.7 Construction supervision, TA Municipality/EAR/TA team
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