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Local Environmental Action Plan and present status: waste waters (2005-2007)
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PLANNED PRESENT
ACTIVITY METHOD OF IMPLEMENTATION PARTY RESPONSIBLE IMPLEMENTATION | STATUS
SCHEDULE
Preparation of polluters’ database Forming a working group, preparation Municipal Directorate for
1. of methodology Environmental Protection 2005 — 2007 Ongoing
Construction of CWWTP Preparation of Design PUC Directorate for urbanism
3. and construction 2005 - 2006 Preliminary
Design prepared
Amendments to the Rule book in line
Amendments to the Rule book on with new legal framework, changes in Municipal Directorate for 2005 — 2007 Status quo
4 sanitary and technical conditions structure of the polluters and environmental protection and q
| for discharge of waste waters into characteristics of the future CWWTP PUC Water supply
sewage
Rehabilitation and activation of primary
Activation of existing primar waste water treatment facilities from Factory of plastic coated tin
5. treatment facil?ties Y plastic coated tin i 2005 - 2006 Status quo
_— - . Rehabilitation and activation of primar N
6. Aactivation of existing primary waste water treatment facility in meety MEK — ,Mesokombinat 2005 - 2007 Status quo
waste water treatment facilities f ‘, o
actory ,MEK* — ,Mesokombinat
Aactivation of existing primary Prepara.tion. of desig_n for rehabilitation | PUC ,,Directorat_e for Urbanism
7. waste water treatment facility and activation of primary waste water and Construction“ and PUC 2005 - 2007 Status quo
treatment facility from Vucje settlement ~Water Supply“ Leskovac
9 Construction of industrial collector Construction of industrial collector PUC ,Directorate for 2005 - 2007 Done
' through settlement Bobiste Urbanisam and Construction®
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Local Environmental Action Plan and present status: waste waters (2005-2010)

PLANNED PRESENT
ACTIVITY METHOD OF IMPLEMENTATION PARTY RESPONSIBLE IMPLEMENTATION | STATUS
SCHEDULE
Municipal directorate for
y Preparation of database of Data collection, database preparation Environmental Protection- 2005 - 2009 Ongoing
: polluters working group
Construction of primary waste Cont_inuation _of a_ctiv_ities on Enterprise ,Rul“ and workipg
2. waters treatment plant construction and finalization of waste | group for cadastre preparation 2005 - 2009 Status quo
water treatment facility of ,Rul”
enterprise
Regular and increased supervision of Water Management
3. Control of water polluters implementation of polluters’ obligations inspectorate of Jablanica Continuous Ongoing
P district and Environmental
protection inspectorate
Estimate of water flows status, Municipal Directorate for
Monitoring of larger rivers in the definipg network of measuring points, envi_ronmental protection-
5. Municipality definition of parameters of water working group for cadastre 2005 - 2009 Ongoing

quality for specific water flows,
defining frequency of tests

preparation
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