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LEGAL ACTIVITIES AND FRAMEWORK FOR REGIONAL SANITARY LANDFILL

DOCUMENT RELEVANT LAW AUTHORITY IN CHARGE Done COMMENT
Study on Site Selection Law o Communal activities (OGRS Elaborated by the “Kirilo Savi¢” Done
no.16/97., 42/98) Institute, Belgrade in the period
October 1996 - March 1998.
Decision on site selection Article 4, Law o Communal activities Municipal Assembly of Pirot , June Done
“Muntina Padina” (OGRS no0.16/97., 42/98) 1998
Regulation on criteria for site
selection and design of landfill and
waste substances (OGRS no.66/91)
Statute of Pirot Municipality
Study and Design of Elaborated by the Faculty of Mining Done
Geotechnical Survey and Geology, Belgrade, July 2005.
Decision on elaboration of the Law on Planning and Construction In November 2004 Done
Detailed Regulation Plan for the (OGRS no. 47/03), Municipal Assembly session
regional sanitary landfill at the Law on handling waste substances
“Muntina padina” site. (OGRS no.25/96)
Approval on Report on Detailed Law on Strategic Environmental Municipal Administration — Done
Regulation Plan and Strategic Impact Assessment (OGRS Department of Urban Planning, Civil
Environmental Impact no.135/04) engineering, and public utility-
Assessment residential issues, was issued 7,
November 2006
Strategic Environmental Impact The Law on Strategic Environmental “Kirilo Savi¢” Institute, Belgrade Done
Assessment Impact Assessment (OGRS no. December 2005
135/04)
Plan of detailed regulation Article 54, Law on Planning and Approved, by the Assembly of Pirot Done Through the Detailed Regulation plan the location of for the
Construction (OGRS 47/03), and Municipality, September 15, 2006 construction of Sanitary Landfill is defined. This document is
Article 10 and Articles 33-55. Also, ground necessary for the application to the Government of
section 2 Statute of Pirot Municipality. Serbia- for designation of public interest.
Regulation on content, and form of
design, method of competent control
of urban planning, as well as disposing
the plan to a public (OGRS 12/04).
Also based on General Plan- Pirot City
Planning (Official Gazette of the City
of Nis n. 74/05).
Final design for the regional by the “Kirilo Savi¢” Institute, Done
sanitary landfill was elaborated Belgrade
In the period May-August 2006,
Conclusion on Public Municipal Administration — Done

Presentation and discussion on
EIA Study, nu.03-U-501/84-06

Department of Urban Planning, Civil
engineering, and public utility-
residential issues, was held 24
October 2006




DOCUMENT RELEVANT LAW AUTHORITY IN CHARGE Done COMMENT
Decision to Approve the Impact Article 192, section 1 Law on General Municipal Administration — Done
Assessment on Environmental Administrative procedure (OGRS Department of Urban Planning, Civil
Study 135/04 and Regulation on content of engineering, and public utility-
number: 03-U-501/84-2006 Environmental Impact Assessment residential issues, was issued 7,

Study (OGRS 69/05) November 2006
Decision on Construction use Law o Communal activities (OGRS Pirot Municipal Assembly on Done
and management of regional 16/97, 42/98), Session held 07.04.2006Pirot
sanitary landfill, Article 18, Section 1, item 4 Law on
Ibr.06/31-06 Local Self Government (OGRS 9/02,

33/02, 33/04, 135/04)

Article 18, Section1, item 5 Statute of

Pirot Municipality
Construction Permit Amendments of the Law on Planning Municipal Administration — To be done

and Construction (OGRS 47/2003 and | Department of Urban Planning, Civil | upon

34/2006), Article 89, section 3 and engineering, and public utility- setting the

Article 91-(lists of necessary document | residential issues land issues.

for application of the permit), Article 94

section 2,
Requirements submitted by Provisions of the Rules on Criteria of Municipal Administration — In process Location and selection of sanitary landfill “Muntina Padina”
Institute for Protection of the Identification of Location and Department of Urban Planning, Civil | Needs to was made in September 1998. This requirement s received in
Nature of Serbia , Head Office Development of Waste Substances engineering, and public utility- be resolved | July 2005. The location is placed near town Pirot, and east
Belgrade to Municipality of Pirot | Landfill (OGRS 54/92) residential issues part of the landfill is placed at a distance less than 500 m
, from Nisava river bank. It is not in a compliance with relevant
No0.03-88/2 Law. It is under the question mark if this is measured properly
Date: 04 July 2005 and is the external or internal boundary taken into account?

This should not affect the project progress.

Opinion of Public Water Article 14 and 14, Law on Water Based on Request of the Not open The official opinion elaborates in 10 items necessary
Supplier Company, submitted (OGRS 46/91, 53/93, 48/94, 54/93) Department for Legal and Property issue measures for protection of River Nisava and water. The
on 20 February2006 to Pirot Issues of the Municipality of Pirot opinion consists of final explanation, and is not obligatory
Municipality, based upon will purchase the land from their legal document,rather safety measure and warning for future
Municipality’s request no.03- private owners construction of sanitary landfill.
350/102
Decision of Pirot Municipality to Law on Planning and construction Based on Complain of group of Not open
replace the existing water (OGRS 47/03), Amendments of Law citizen the Municipal Assembly, issue

supply network in accordance
with new drafted plan.

on Planning and Construction (OGRS
34/06)

Pirot Municipality issue an order to
Municipal Administration —
Department of Urban Planning, Civil
engineering, and public utility-
residential issues.

15 September 2006




DOCUMENT RELEVANT LAW AUTHORITY IN CHARGE Done COMMENT

Setting the land property issues Article 20, Law on expropriation The Department for Legal and In process As latest information from December 2006, was that 18

Request to the Public Republic of Serbia, (OGRS 23/01). Property Issues of the Municipality parcels was designated, and two of them are selected for

Prosecutor Office to apply to of Pirot will purchase the land from acquisition. As a starting point, it is important to estimate the

Ministry of Finance for their private owners, as a leader in minimum price per square meter. With regard to the fact that

expropriation of the land and this project. the land will be purchased in phases, numerical deviations of

defining the public interest , to data are possible and this depends on the commercial value

select the land and designate as of land. However, since there are a number of owners and

National Interest part-owners, land acquisition can last even until March 2007,

Document no.01/07 2007 regardless of potential claims lodged by unsatisfied owners. If

Date: 11 January 2007 so, the administrative procedure will continue before the
secondary authority - the Ministry of Finance of the Republic
of Serbia or the administrative procedure will start before
court;

Application to ECO FUND Public Announcement in the OGRS ECO FUND and MA Pirot Done The application was approved in the amount in the amount of

With relevant documents, 87/06. 114.276.840 CSD, October 9, 2006, for the first phase that

requesting fund for the First will be construction of sanitary landfill.

phase for financing the

construction of regional sanitary

landfill.

The application was submitted

no. 03-501/84-06 on 07

November 2006

Municipal agreement/ Contract Law on Contract Agreement-Contract need to be To be done | Create an inter-municipal agreement and formulate into the

signed by all municipalities
-agreement to be backed up and
documented by formal decisions in
the municipal councils-
representative authorized to enter
into agreement

-details in the agreement,
particularly in issues relating to cost-
sharing and financing the
municipalities carried out studies,
works or procurement of land
utilizing this inter-municipal
agreement

-the capacity in the group of
municipalities to carry the financial
burden of the investment and
operation of the landfill, as well as
the formulation of the

agreement aspect of liability of each municipality and its
share proportion.




