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KEY DATA

PROJECT NUMBER: CRIS 272-641 (10SER01/03/11)

START DATE: 24.10.2011

DURATION: 36 Months (18 completed)

MAIN COMPONENTS

Component I: Accelerate Building of the Project Pipeline to EU 

Standards and further Capacity-Building of Municipalities

Component II: Support Implementation of Selected 

Infrastructure Projects



COMPONENT I

o EXPANDED PROJECT PIPELINE 

o ENHANCED CAPACITIES OF MUNICIPALITIES 

o IMPROVED MANAGEMENT OF  MUNICIPALITIES (FOPIP) 

o SLAP IS MANAGEMENT 



COMPONENT II

SUPPORT THE IMPLEMENTATION OF 

INFRASTRUCTURE PROJECTS

PROJECTS UNDER SUPERVISION:

o Leskovac wastewater treatment plant - ongoing

o Kolubara regional water supply scheme - ongoing

o Morava regional water supply scheme - ongoing



KOLUBARA Regional Water Supply Project

CONTRACT DATA

• Contract Signature               : 27 September 2012

(Joint Venture of 3 Serbian firms)

• Contract Period                    : 20 months

• Contract Commencement   : 21 November 2012

• Contract Completion            : 21 July 2014

• Contract Value                      : EUR 6 371 000

• Population served                : +- 215 000 (feasibility study)





KOLUBARA Regional Water Supply Project

Area Coverage/Municipalities



KOLUBARA Regional Water Supply Project

Layout of Project Components







THANK YOU FOR YOUR ATTENTION!


