
DELEGATION OF THE SUPERVISOR DUTIES UNDER THE EU 
CONDITIONS OF CONTRACT FOR CONSTRUCTION - ARTICLE 5.2 

On Contract “Rasina District: Regional Water Supply Project” (08SER01/13/11)” 

 

Article Description Supervisor’s duties Delegation to 

4.1 Communications To receive and issue communication or to 
appoint preparation. 

Chief Engineer 
and Deputy Chief 
Engineer 

5.1 The Supervisor The Supervisor is required; to perform the 
specified duties in the GC and SC, to obtain 
the specific approval of the Contracting 
Authority before instructing any variation, 
which would increase the Contract Price, or 
awarding extension of time. 

The Chief 
Engineer in 
consultation with 
the Team Leader 

5.2 Supervisor’s 
Representative 

Appointment of the Supervisor’s 
Representative, The Supervisor is required 
inform the parties of any delegation of his 
authorities 

Resident Engineer 

6. Assignment of Contract 
Duties 

To instruct the Contractor on his duties and 
assist the Contracting Authority in preparation 
of the Instructions. 

Chief Engineer 

7.2 Sub - Contracting Consent to the Contractor on his decision to 
Sub Contract Works and assist the 
Contracting Authority in preparation of the 
Instructions. 

Chief Resident 
Engineer on 
instruction of the 
CA and the Chief 
Engineer  

8.1 Issuing of Drawings Supervisor hand over in 30 days all drawings 
and documents 

Chief Resident 
Engineer in 
consultation with 
D Chief Engineer 

8.3 Administrative Order 
details 

Supervisor can issue AO and related drawings 
and documents 

Chief Resident 
Engineer 

9.1 Right of Access to the 
Site 

To instruct the Contractor on Access to Site 
and assist the Contracting Authority in 
preparation of the Instructions. 

Chief Engineer 

10 Assistance on Local 
Regulations 

To assist the Contracting Authority in 
executing of his duties 

D Chief Resident 
Engineer and 
Resident Engineer 

11 Delayed Payments to 
Contractor’s Staff 

Assistance to the Contracting Authority in 
executing of his function 

Chief Engineer on 
information from 
RE 

12.6 Confidential Details Information reasonably required verifying Chief Engineer 
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Article Description Supervisor’s duties Delegation to 

Contractor’s compliance with the Contract. 

12.8 
 

 

Visibility of EU Financing  Assistance to the Contracting Authority in 
executing of his requirements 

Chief Resident 
Engineer to verify 
appropriateness of 
the EU 
requirements 
application  

12a Contractors Design If the Contract Conditions specify design or 
partial design Works by the Contractor, the 
Supervisor shall evaluate, comment and report 
to the CA on the completeness and technical 
correctness of the documents and the 
Beneficiary 

Chief Engineer in 
consultation with 
PIU and the MISP 
related experts  

13.1 Approval of the 
Contractor’s 
Representative 

The Supervisor shall approve and can 
withdraw his approval of the proposed 
Contractor’s representative 

Chief Engineer 

14.1 Contractor’s Staff The Supervisor can instruct on withdraw of 
inadequate Contractor’s staff members 

Resident Engineer 

15  Performance Guaranty Assistance to the Contracting Authority in 
executing of his function 

Chief Engineer on 
information from 
the RE 

16 Insurance Assistance to the Contracting Authority in 
executing of his function 

D Chief Engineer 

!7 Programme of 
Implementation of Tasks 

The Supervisor shall approve within 10 days 
and can control the proposed Contractor’s 
programme 

Chief Resident 
Engineer 

18 Detailed Cost Break 
Down of Prices and Cash 
Flow 

The Supervisor shall comment and approve 
the proposed Contractor’s cash flow based on 
the Programme and the detailed Cost Break 
Down 

D Chief Engineer 

19 Contractor’s Drawings The Supervisor shall evaluate, comment and 
report to the CA and the Beneficiary on the 
completeness and technical correctness of the 
documents  

Chief Resident 
Engineer and RE 

21 Exceptional risks The Supervisor is required to evaluate the 
materials presented by the Contractor and 
prepare his report to obtain the specific 
approval of the Contracting Authority before 
instructing any variation. To proceed in 
accordance with this Article to the extend 
detailed hereunder: 

 to consult with each Party in an 
endeavour to reach agreement, 

 to make and recommend to the 
Contracting Authority for approval fair 

Chief Engineer 
with assistance 
from CRE and RE 
in consultation 
with  Beneficiary 
and TL 
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Article Description Supervisor’s duties Delegation to 

determinations, 

 on approval and when authorised by the 
Contracting Authority to issue requisite 
notice with particulars. 

22.4 Safety on sites The Engineer is required to obtain the specific 
approval of the Employer before instructing 
any variation, which would increase the 
Contract Price, or awarding extension of time. 

Resident Engineer 

24 Interference with traffic The Contractor shall inform the Supervisor of 
any special measures he intends to take 
before carrying them out. 

Resident Engineer 

25 Cables and conduits All cables and conduits related operations 
require the authorization of the Supervisor. 

Resident Engineer  

26 Setting-out The Supervisor has to notify the Contractor of 
original points, lines and levels of reference if 
these are not already specified in the Contract. 

The checking of any setting-out or of any line 
or level by the Supervisor shall not in any way 
relieve the Contractor of his responsibility for 
the accuracy thereof. 

Resident Engineer 

29 Temporary works The Contractor is required to submit his 
design for all temporary works.. 

Resident Engineer 
in consultation 
with the CRE 

30 Soil studies The Contractor shall make available to the 
Supervisor, the personnel and equipment 
necessary for carrying out any soil survey 
which the Supervisor considers reasonably 
necessary.. 

Resident Engineer 
in consultation 
with CRE 
. 

31 Overlapping contracts Contractor shall, in accordance with the 
requirements of the Supervisor, afford all 
reasonable opportunities for carrying out their 
work to any other Contractors employed by 
the Contracting Authority and their workmen. 

Resident Engineer 
after written 
agreement from 
Beneficiary and 
instruction by the 
Contracting 
Authority 

33 Commencement orders The Contracting Authority has to give the 
Contractor notice of the Commencement Date 
in 180 days. Before issuing such a notice, the 
Supervisor shall assist the Contracting 
Authority on the Commencement date with 
inspection of all documents required from the 
Contractor. 

D Chief Engineer 
after consultation 
with the PIU 

35.3 Extension of the period of 
implementation of tasks 

Within 30 days from receipt of the Contractor's 
detailed particulars of the request, the 
Supervisor shall, by written notice to the 
Contractor after due consultation with the 

Chief Engineer 
after consultation 
with PIU and the 
Contracting 
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Contracting Authority and, where appropriate, 
the Contractor, grant such extension of the 
period of implementation of tasks as may be 
justified 

Authority 

37 Modifications The Supervisor shall have power to order any 
modification to any part of the works 
necessary for the proper completion and /or 
functioning of the works.. 

Resident Engineer 
in consultation 
with PIU and the 
CRE and CE. 

38 Suspension The Contractor shall, on the order of the 
Supervisor, suspend the progress of the works 
or any part thereof for such time or times and 
in such manner as the Supervisor may 
consider necessary. 

Chief Resident 
Engineer in 
consultation with 
the CE. 

39 Work register A work register shall be kept on the site by the 
Supervisor 

Resident Engineer  

41 Inspection and Testing The Contractor shall ensure that the 
components and materials are delivered to the 
site in time and with all required 
documentation to allow the Supervisor to 
proceed with acceptance of the components 
and materials 

Resident Engineer 
in consultation 
with the CRE and 
AREs 

42 Ownership of plant and 
materials 

The Supervisor shall assist the Contracting 
Authority to take appropriate action as it 
deems fit in order to obtain possession of such 
plant, temporary works, equipment and 
materials and recover the cost of so doing 
from the Contractor in case of Termination of 
Contract. 

Resident Engineer 
with approval of 
the CRE 

43 Payments  Payments to the Contractor of the amounts 
due under each of the interim payment 
certificates and the final statement of account 
issued by the Supervisor 

Resident Engineer 
to prepare for 
approval by CRE 
and CE before 
forwarding to CA. 

49.1 Valuation of works The Supervisor shall determine by 
measurement the actual quantities of the 
works executed by the Contractor,  

Resident Engineer 
with approval of 
the CRE 

50. Interim Payments The Contractor shall submit an application for 
interim payment to the Supervisor at the end 
of each period referred to in Article 50 (7) in a 
form approved by the Supervisor 

Resident Engineer 
to prepare for 
approval by CRE 
and CE before 
forwarding to CA 

51 Final statement of 
account 

The Contractor shall not later than 90 days 
after the issue of the final acceptance 
certificate referred to in Article 62, submit to 
the Supervisor a draft final statement of 
account with supporting documents showing in 

Resident Engineer 
to prepare for 
processing by 
CRE and CE 
before forwarding 
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detail the value of the work done in 
accordance with the contract. 

to CA 

52 Direct payments to sub-
contractors 

When the Supervisor receives a claim from a 
sub-Contractor duly approved under Article 7 
to the effect that the Contractor has not met 
his financial obligations so far as the sub-
Contractor is concerned, the Supervisor shall 
give notice to the Contractor either to pay the 
sub-Contractor or to inform him of the reasons 
why payment should not be made. 

Resident Engineer 
to prepare for 
processing by 
CRE and CE 
before forwarding 
to CA. 

59 Partial Acceptance 
Certificate 

The Supervisor may, at the request of the 
Contractor and if the nature of the works so 
permits, proceed with partial provisional 
acceptance. 

Chief Resident 
Engineer with 
assistance from 
RE.  
 

60 Provisional acceptance The Supervisor shall within 30 days after the 
receipt of the Contractor's application either:  

(a) issue the certificate of provisional 
acceptance to the Contractor with a 
copy to the Contracting Authority 
stating, where appropriate, his 
reservations.. 

(b) reject the application giving his 
reasons and specifying the action 
which, in hi opinion, is required of the 
Contractor for the certificate to be 
issued.  

Chief Resident 
Engineer with 
assistance from 
RE.  
 

61 Defects liability The defects liability period for all items 
replaced or renewed shall recommence from 
the date when the replacement or renewal 
was made to the satisfaction of the 
Supervisor. 

Resident Engineer 

64 Termination by the 
Contracting Authority 

If the Contract is terminated under this Clause, 
the Supervisor is required to determine the 
value of the work done by the Contractor and 
any other amounts due to the Contractor, and 
to issue a Payment Certificate accordingly. 

Chief Engineer 
with assistance 
from CRE.  

68 Settlement of Disputes Once a dispute has arisen, a Party shall notify 
the other Party in writing of the dispute, stating 
its position on the dispute and any solution 
which it envisages, and requesting an 
amicable settlement. 

Chief Engineer in 
consultation with 
TL 
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