DELEGATION OF THE SUPERVISOR DUTIES UNDER THE EU
CONDITIONS OF CONTRACT FOR CONSTRUCTION - ARTICLE 5.2

On Contract “Rasina District: Regional Water Supply Project” (08SER01/13/11)"

Article

Description

Supervisor’s duties

Delegation to

4.1 i Communications : To receive and issue communication or to i Chief Engineer
: : appoint preparation. : and Deputy Chief
: : Engineer
5.1 EThe Supervisor éThe Supervisor is required; to perform the EThe Chief
: : specified duties in the GC and SC, to obtain : Engineer in
: the specific approval of the Contracting : consultation with
: Authority before instructing any variation, : the Team Leader
: which would increase the Contract Price, or :
: awarding extension of time.
5.2 Supervisor’'s Appointment of the Supervisor’'s Resident Engineer
i Representative i Representative, The Supervisor is required :
: t inform the parties of any delegation of his
: authorities
6. Assignment of Contract éTo instruct the Contractor on his duties and Chief Engineer
: Duties : assist the Contracting Authority in preparation :
: : of the Instructions.
7.2 Sub - Contracting Consent to the Contractor on his decision to | Chief Resident
Sub Contract Works and assist the | Engineer on
Contracting Authority in preparation of the | instruction of the
Instructions. CA and the Chief
Engineer
8.1 Issuing of Drawings Supervisor hand over in 30 days all drawings | Chief Resident
and documents Engineer in
consultation  with
D Chief Engineer
8.3 Administrative Order = Supervisor can issue AO and related drawings : Chief Resident
details and documents Engineer
9.1 Right of Access to the ' To instruct the Contractor on Access to Site : Chief Engineer
Site and assist the Contracting Authority in
preparation of the Instructions.
10 Assistance  on Local A To assist the Contracting Authority in D Chief Resident
Regulations executing of his duties Engineer and
Resident Engineer
11 Delayed Payments to : Assistance to the Contracting Authority in : Chief Engineer on
Contractor’s Staff executing of his function information  from
RE
12.6 | Confidential Details Information reasonably required verifying | Chief Engineer
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Article Description Supervisor’s duties Delegation to
Contractor’'s compliance with the Contract.
12.8  Visibility of EU Financing Assistance to the Contracting Authority in @ Chief Resident

executing of his requirements

Engineer to verify
appropriateness of

the EU
requirements
application
12a . Contractors Design If the Contract Conditions specify design or : Chief Engineer in
partial design Works by the Contractor, the : consultation with
Supervisor shall evaluate, comment and report : PIU and the MISP
to the CA on the completeness and technical  related experts
correctness of the documents and the
Beneficiary
13.1 | Approval of the | The Supervisor shall approve and can | Chief Engineer
Contractor’'s withdraw his approval of the proposed
Representative Contractor’s representative
14.1  Contractor’'s Staff The Supervisor can instruct on withdraw of = Resident Engineer
inadequate Contractor’s staff members
15 Performance Guaranty Assistance to the Contracting Authority in | Chief Engineer on
executing of his function information  from
the RE
16 Insurance Assistance to the Contracting Authority in D Chief Engineer
executing of his function
17 Programme of - The Supervisor shall approve within 10 days = Chief Resident
Implementation of Tasks and can control the proposed Contractor's = Engineer
programme
18 Detailed Cost Break : The Supervisor shall comment and approve = D Chief Engineer
Down of Prices and Cash : the proposed Contractor’'s cash flow based on
Flow the Programme and the detailed Cost Break
Down
19 Contractor’s Drawings The Supervisor shall evaluate, comment and | Chief Resident
report to the CA and the Beneficiary on the | Engineer and RE
completeness and technical correctness of the
documents
21 Exceptional risks The Supervisor is required to evaluate the = Chief Engineer
materials presented by the Contractor and with  assistance
prepare his report to obtain the specific from CRE and RE
approval of the Contracting Authority before in consultation
instructing any variation. To proceed in with Beneficiary
accordance with this Article to the extend and TL

detailed hereunder:

— to consult with each Party in an

endeavour to reach agreement,

— to make and recommend to the
Contracting Authority for approval fair
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Article Description Supervisor’s duties Delegation to
determinations,
— on approval and when authorised by the
Contracting Authority to issue requisite
notice with particulars.

22.4 | Safety on sites The Engineer is required to obtain the specific | Resident Engineer
approval of the Employer before instructing
any variation, which would increase the
Contract Price, or awarding extension of time.

24 Interference with traffic The Contractor shall inform the Supervisor of @ Resident Engineer
any special measures he intends to take
before carrying them out.

25 Cables and conduits All cables and conduits related operations : Resident Engineer
require the authorization of the Supervisor.

26 Setting-out The Supervisor has to notify the Contractor of : Resident Engineer

original points, lines and levels of reference if
these are not already specified in the Contract.
The checking of any setting-out or of any line
or level by the Supervisor shall not in any way
relieve the Contractor of his responsibility for
the accuracy thereof.

29 Temporary works The Contractor is required to submit his | Resident Engineer
design for all temporary works.. in consultation

with the CRE

30 Soil studies The Contractor shall make available to the . Resident Engineer
Supervisor, the personnel and equipment :in consultation
necessary for carrying out any soil survey : with CRE
which the Supervisor considers reasonably
necessary..

31 Overlapping contracts Contractor shall, in accordance with the  Resident Engineer
requirements of the Supervisor, afford all ' after written
reasonable opportunities for carrying out their : agreement  from
work to any other Contractors employed by - Beneficiary and
the Contracting Authority and their workmen. instruction by the

Contracting
Authority

33 Commencement orders The Contracting Authority has to give the : D Chief Engineer
Contractor notice of the Commencement Date : after consultation
in 180 days. Before issuing such a notice, the : with the PIU
Supervisor shall assist the Contracting
Authority on the Commencement date with
inspection of all documents required from the
Contractor.

35.3 | Extension of the period of = Within 30 days from receipt of the Contractor's = Chief Engineer

implementation of tasks detailed particulars of the request, the after consultation

Supervisor shall, by written notice to the
Contractor after due consultation with the

with PIU and the
Contracting
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Article Description Supervisor’s duties Delegation to
Contracting Authority and, where appropriate, : Authority
the Contractor, grant such extension of the
period of implementation of tasks as may be
justified

37 Modifications The Supervisor shall have power to order any | Resident Engineer
modification to any part of the works :in consultation
necessary for the proper completion and /or - with PIU and the
functioning of the works.. CRE and CE.

38 Suspension The Contractor shall, on the order of the Chief Resident
Supervisor, suspend the progress of the works  Engineer in
or any part thereof for such time or times and  consultation  with
in such manner as the Supervisor may the CE.
consider necessary.

39 Work register A work register shall be kept on the site by the | Resident Engineer
Supervisor

41 Inspection and Testing The Contractor shall ensure that the : Resident Engineer
components and materials are delivered to the : in consultation
site in time and with all required : with the CRE and
documentation to allow the Supervisor to : AREs
proceed with acceptance of the components
and materials

42 Ownership of plant and : The Supervisor shall assist the Contracting : Resident Engineer

materials Authority to take appropriate action as it : with approval of
deems fit in order to obtain possession of such : the CRE
plant, temporary works, equipment and
materials and recover the cost of so doing
from the Contractor in case of Termination of
Contract.

43 Payments Payments to the Contractor of the amounts : Resident Engineer
due under each of the interim payment :to prepare for
certificates and the final statement of account : approval by CRE
issued by the Supervisor and CE Dbefore

forwarding to CA.
49.1 : Valuation of works The  Supervisor shall determine by | Resident Engineer

measurement the actual quantities of the
works executed by the Contractor,

with approval of
the CRE

50.

Interim Payments

The Contractor shall submit an application for
interim payment to the Supervisor at the end
of each period referred to in Article 50 (7) in a
form approved by the Supervisor

Resident Engineer
to prepare for
approval by CRE
and CE Dbefore
forwarding to CA

51

Final statement of

account

The Contractor shall not later than 90 days
after the issue of the final acceptance
certificate referred to in Article 62, submit to
the Supervisor a draft final statement of
account with supporting documents showing in

Resident Engineer
to prepare for
processing by
CRE and CE
before forwarding
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Article Description Supervisor’s duties Delegation to
detail the value of the work done in :toCA
accordance with the contract.
52 Direct payments to sub- When the Supervisor receives a claim from a | Resident Engineer
contractors sub-Contractor duly approved under Article 7 :to prepare for
to the effect that the Contractor has not met @ processing by
his financial obligations so far as the sub- - CRE and CE
Contractor is concerned, the Supervisor shall : before forwarding
give notice to the Contractor either to pay the | to CA.
sub-Contractor or to inform him of the reasons
why payment should not be made.
59 Partial Acceptance  The Supervisor may, at the request of the | Chief Resident
Certificate Contractor and if the nature of the works so - Engineer with
permits, proceed with partial provisional - assistance from
acceptance. RE.
60 Provisional acceptance The Supervisor shall within 30 days after the = Chief Resident
receipt of the Contractor's application either: Engineer with
(a) issue the certificate of provisional ~@ssistance  from
acceptance to the Contractor with a RE.
copy to the Contracting Authority
stating, where appropriate, his
reservations..
(b) reject the application giving his
reasons and specifying the action
which, in hi opinion, is required of the
Contractor for the certificate to be
issued.
61 Defects liability The defects liability period for all items - Resident Engineer
replaced or renewed shall recommence from
the date when the replacement or renewal
was made to the satisfaction of the
Supervisor.
64 Termination by the | If the Contract is terminated under this Clause, : Chief Engineer
Contracting Authority the Supervisor is required to determine the = with assistance
value of the work done by the Contractor and : from CRE.
any other amounts due to the Contractor, and
to issue a Payment Certificate accordingly.
68 Settlement of Disputes Once a dispute has arisen, a Party shall notify = Chief Engineer in

the other Party in writing of the dispute, stating
its position on the dispute and any solution
which it envisages, and requesting an
amicable settlement.

consultation  with

TL
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