
 
  

ANNEX I: GENERAL CONDITIONS FOR SERVICE CONTRACTS FOR 
EUROPEAN COMMUNITY EXTERNAL ACTIONS 

 
CONTENTS 

PRELIMINARY PROVISIONS ................................................................................................ 2 

ARTICLE 1 DEFINITIONS AND CONVENTIONS ................................................................ 2 

ARTICLE 2 NOTICES AND WRITTEN COMMUNICATIONS ............................................. 3 

ARTICLE 3 ASSIGNMENT...................................................................................................... 3 

ARTICLE 4 SUB-CONTRACTING.......................................................................................... 4 

OBLIGATIONS OF THE CONTRACTING AUTHORITY ..................................................... 4 

ARTICLE 5 SUPPLY OF INFORMATION ............................................................................. 4 

ARTICLE 6 ASSISTANCE WITH LOCAL REGULATIONS.................................................. 5 

OBLIGATIONS OF THE CONSULTANT............................................................................... 5 

ARTICLE 7 GENERAL OBLIGATIONS................................................................................. 5 

ARTICLE 8 CODE OF CONDUCT.......................................................................................... 6 

ARTICLE 9 CONFLICT OF INTEREST................................................................................. 7 

ARTICLE 10 ADMINISTRATIVE AND FINANCIAL PENALTIES......................................... 7 

ARTICLE 11 SPECIFICATIONS AND DESIGNS..................................................................... 7 

ARTICLE 12 INDEMNIFICATION........................................................................................... 8 

ARTICLE 13 MEDICAL, INSURANCE AND SECURITY ARRANGEMENTS........................ 8 

ARTICLE 14 INTELLECTUAL AND INDUSTRIAL PROPERTY RIGHTS............................ 9 

NATURE OF THE SERVICES ................................................................................................. 9 

ARTICLE 15 THE SCOPE OF THE SERVICES..................................................................... 10 

ARTICLE 16 PERSONNEL AND EQUIPMENT..................................................................... 10 

ARTICLE 17 REPLACEMENT OF PERSONNEL.................................................................. 10 

ARTICLE 18 TRAINEES ......................................................................................................... 11 

PERFORMANCE OF THE CONTRACT ............................................................................... 11 

ARTICLE 19 DELAYS IN PERFORMANCE........................................................................... 11 

ARTICLE 20 AMENDMENT OF THE CONTRACT............................................................... 12 

ARTICLE 21 WORKING HOURS ........................................................................................... 13 

ARTICLE 22 LEAVE ENTITLEMENT................................................................................... 13 

ARTICLE 23 INFORMATION................................................................................................. 13 



 
 

ARTICLE 24 RECORDS .......................................................................................................... 13 

ARTICLE 25 VERIFICATION BY EC BODIES ..................................................................... 14 

ARTICLE 26 INTERIM AND FINAL PROGRESS REPORTS................................................ 14 

ARTICLE 27 APPROVAL OF REPORTS AND DOCUMENTS .............................................. 15 

PAYMENTS & DEBT RECOVERY........................................................................................ 15 

ARTICLE 28 EXPENDITURE VERIFICATION..................................................................... 15 

ARTICLE 29 PAYMENT AND INTEREST ON LATE PAYMENT ........................................ 16 

ARTICLE 30 FINANCIAL GUARANTEE ............................................................................... 18 

ARTICLE 31 RECOVERY OF DEBTS FROM THE CONSULTANT..................................... 18 

ARTICLE 32 REVISION OF PRICES ..................................................................................... 19 

ARTICLE 33 PAYMENT TO THIRD PARTIES...................................................................... 19 

BREACH OF CONTRACT AND TERMINATION ................................................................ 19 

ARTICLE 34 BREACH OF CONTRACT................................................................................. 19 

ARTICLE 35 SUSPENSION OF THE CONTRACT ................................................................ 19 

ARTICLE 36 TERMINATION BY THE CONTRACTING AUTHORITY.............................. 20 

ARTICLE 37 TERMINATION BY THE CONSULTANT........................................................ 21 

ARTICLE 38 FORCE MAJEURE ............................................................................................ 21 

ARTICLE 39 DECEASE........................................................................................................... 22 

SETTLEMENT OF DISPUTES.............................................................................................. 22 

ARTICLE 40 SETTLEMENT OF DISPUTES ......................................................................... 22 



General conditions for service contracts financed by the EC 

2006 Page 2 

 
PRELIMINARY PROVISIONS 

Article 1 Definitions and conventions 

1.1 If this contract is signed in more than one language, the English version prevails in the event of 
inconsistencies between the different language versions. 

1.2 The headings and titles in these General Conditions shall not be taken as part thereof or be taken into 
consideration in the interpretation of the Contract. 

1.3 The following definitions apply to the contract. 

Administrative order: any instruction or order issued by the Project Manager to the Consultant 
regarding the performance of the services. 

Beneficiary country: the country or state outside the European Union with which the European 
Community has an agreed programme of co-operation. 

Budget breakdown: in a fee-based contract, the schedule which breaks down the contract value, 
stating out the fee rates and the provision for incidental expenses. 

Cashflow forecast: the Consultant’s estimate of the cashflows arising directly from the execution of a 
fee-based contract. 

Clearance: The amount of expenditure incurred in accordance with the Contract which the Contracting 
Authority, after examination of the expenditure verification report, accepts for deduction from the sum 
total of pre-financing under the Contract 

Commission: the European Commission. 

Consultant: the party which contracts to perform the services. 

Contract: the signed agreement entered into by the parties for the performance of the services, 
including all attachments thereto and all documents incorporated therein, including these General 
Conditions. 

Contracting Authority: the government of the beneficiary country or the legal person governed by 
public or private law concluding the contract, or on behalf of which the contract is concluded with the 
Consultant. 

Contract value:  the amount stated in Article 3 of the Special Conditions. 

Day: calendar day.  

EC: the European Community. 

EU: the European Union. 

Euro: the European single currency. 

EuropeAid Web site: http://europa.eu.int/comm/europeaid/index_en.htm. 

Fee-based contract: a contract under which the services are provided on the basis of fixed fee rates 
for each day worked by experts. 
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General damages: the sum, not stated previously in the contract, which is awarded by a court or 
arbitration tribunal, or agreed between the parties, as compensation payable to an injured party for a 
breach of the contract by the other party. 

Global price contract: a contract under which the services are performed for an all-inclusive fixed 
price. 

Liquidated damages: the compensation stated in the contract as being payable by one contracting 
party to the other for failure to perform the contract or part thereof. 

Month: calendar month 

National currency: the currency of the beneficiary country. 

Project: the project in relation to which the services are to be provided under the contract. 

Project Manager: the natural or legal person responsible for monitoring the implementation of the 
contract on behalf of the Contracting Authority. 

 Services: activities to be performed by the Consultant under the contract such as technical 
assistance, studies, training and designs. 

 Terms of reference: the document in Annex II drawn up by the Contracting Authority giving the 
definition of its requirements and/or the objectives in respect of the provisions of services, specifying, 
where relevant, the methods and resources to be used by the Consultant and/or the results to be 
achieved by it. 

Time limits: those periods in the contract which shall begin to run from the day following the act or 
event which serves as the starting point for those periods. Should the last day of the period fall upon a 
non-working day, the period shall expire at the end of the first working day following the last day of the 
period. 

  
1.4 Where the context so permits words importing the singular shall be deemed to include the plural and 

vice versa and words importing the masculine shall be deemed to include the feminine and vice versa. 

1.5 The word “country” shall be deemed to include State or Territory. 

1.6 Words importing persons or parties shall include firms and companies and any organisation having 
legal capacity. 

Article 2 Notices and written communications 

2.1 Whenever there is a deadline for the receipt of a written communication, the sender should ask for an 
acknowledgement of receipt of its communication. In any event, the sender shall take all the necessary 
measures to ensure timely receipt of the communication 

2.2 Any notice, consent, approval, certificate or decision by any person required under the contract shall 
be in writing, unless otherwise specified, and shall not be unreasonably withheld or delayed. 

2.3 Any oral instructions or orders shall be confirmed in writing. 

Article 3 Assignment 

3.1 An assignment is any agreement by which the Consultant transfers its contract or part thereof to a third 
party. 
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3.2 The Consultant shall not, without the prior written consent of the Contracting Authority, assign the 
contract or any part thereof, or any benefit or interest hereunder. 

3.3 The approval of an assignment by the Contracting Authority shall not relieve the Consultant of its 
obligations for the part of the contract already performed or the part not assigned. 

3.4 Assignees must satisfy the eligibility criteria applicable to the award of the contract. 

Article 4 Sub-contracting 

4.1 Any agreement by which the Consultant entrusts performance of a part of the services to a third party 
is considered to be a sub-contract. 

4.2 The Consultant must seek the prior written authorisation of the Contracting Authority before entering 
into a sub-contract. This authorisation will be based on the services to be sub-contracted and the 
identity of the intended sub-contractor. The Contracting Authority shall, with due regard to the 
provisions of Article 2.2, within 30 days of receipt of the notification, notify the Consultant of its 
decision, stating reasons, should it withhold such authorisation. 

4.3 No sub-contract can create contractual relations between any sub-contractor and the Contracting 
Authority. 

4.4 The Consultant shall be responsible for the acts, defaults and negligence of its sub-contractors and 
their experts, agents or employees, as if they were the acts, defaults or negligence of the Consultant, its 
experts, agents or employees. The approval by the Contracting Authority of the sub-contracting of any 
part of the contract or of the engagement by the Consultant of sub-contractors to perform any part of 
the services shall not relieve the Consultant of any of its obligations under the contract. 

4.5 If a sub-contractor is found by the Contracting Authority or the Project Manager to be incompetent in 
discharging its duties, the Contracting Authority or the Project Manager may request the Consultant 
forthwith, either to provide a sub-contractor with qualifications and experience acceptable to the 
Contracting Authority as a replacement, or to resume the performance of the services itself. 

4.6 Sub-contractors must satisfy the eligibility criteria applicable to the award of the contract. 

4.7 Those services entrusted to a sub-contractor by the Consultant cannot be entrusted to third parties by 
the sub-contractor. 

4.8 Any change of sub-contractor without the prior written consent of the Contracting Authority shall be 
considered to be a breach of contract. 

OBLIGATIONS OF THE 
CONTRACTING AUTHORITY 

Article 5 Supply of information 

5.1 The Contracting Authority shall supply the Consultant promptly with any information and/or 
documentation at its disposal which may be relevant to the performance of the contract. Such 
documents shall be returned to the Contracting Authority at the end of the period of execution of the 
contract. 

5.2 The Contracting Authority shall as far as possible co-operate with the Consultant to provide 
information that the latter may reasonably request in order to perform the contract. 
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Article 6 Assistance with local regulations 

6.1 The Consultant may request the assistance of the Contracting Authority of the beneficiary country to 
obtain copies of laws, regulations, and information on local customs, orders or by-laws of the country 
in which the services are to be performed, which may affect the Consultant in the performance of its 
obligations under the contract. The Contracting Authority may charge the Consultant for such 
assistance, which would be provided at the Consultant's own expense. 

6.2 Subject to the provisions of the laws and regulations on foreign labour in the country in which the 
services are to be performed, the Contracting Authority of the beneficiary country shall make every 
effort to facilitate the procurement by the Consultant of all required visas and permits, including work 
and residence permits, for the personnel whose services the Consultant and the Contracting Authority 
consider necessary as well as residence permits for their families. 

6.3 The Contracting Authority shall issue to its employees, agents and representatives all such instructions 
as may be necessary or appropriate to facilitate the prompt and effective performance of the services. 

6.4 The Consultant shall respect internationally agreed core labour standards, e.g. the ILO core labour 
standards, conventions on freedom of association and collective bargaining, elimination of forced and 
compulsory labour, elimination of discrimination in respect of employment and occupation, and the 
abolition of child labour 

OBLIGATIONS OF THE CONSULTANT 

Article 7 General obligations 

7.1 The Consultant shall respect and abide by all laws and regulations in force in the beneficiary country 
and shall ensure that its personnel, their dependants, and its local employees also respect and abide by 
all such laws and regulations. The Consultant shall indemnify the Contracting Authority against any 
claims and proceedings arising from any infringement by the Consultant, its employees and their 
dependants of such laws and regulations. 

7.2 The Consultant shall perform the services under the contract with due care, efficiency and diligence, in 
accordance with the best professional practice. 

7.3 The Consultant shall comply with administrative orders given by the Project Manager. Where the 
Consultant considers that the requirements of an administrative order go beyond the authority of the 
Project Manager or of the scope of the contract, it shall, on pain of being time-barred, notify the Project 
Manager, explaining its opinion, within 30 days after receipt thereof. Execution of the administrative 
order shall not be suspended because of this notice. 

7.4 The Consultant shall treat all documents and information received in connection with the contract as 
private and confidential, and shall not, save in so far as may be necessary for the purposes of the 
performance thereof, publish or disclose any particulars of the contract without the prior consent in 
writing of the Contracting Authority or the Project Manager after consultation with the Contracting 
Authority. If any disagreement arises as to the necessity for any publication or disclosure for the 
purpose of the contract, the decision of the Contracting Authority shall be final. 

7.5 If the Consultant is a consortium of two or more persons, all such persons shall be jointly and severally 
bound to fulfil the terms of the contract. The person designated by the consortium to act on its behalf 
for the purposes of this contract shall have the authority to bind the consortium. 

7.6 Any alteration of the composition of the consortium without the prior written consent of the Contracting 
Authority shall be considered to be a breach of contract. 
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7.7 Unless otherwise requested or agreed by the EC, the Consultant shall take the necessary steps to 
ensure that the financial contribution of the EU is given adequate publicity.  These steps must follow 
the rules applicable to the visibility of external actions as defined and published by the EC. 

Article 8 Code of conduct 

8.1 The Consultant shall at all times act loyally and impartially and as a faithful adviser to the Contracting 
Authority in accordance with the rules and/or code of conduct of its profession as well as with 
appropriate discretion. It shall, in particular, refrain from making any public statements concerning the 
project or the services without the prior approval of the Contracting Authority, and from engaging in 
any activity which conflicts with its obligations towards the Contracting Authority under the contract. It 
shall not commit the Contracting Authority in any way whatsoever without its prior written consent, and 
shall, where appropriate, make this obligation clear to third parties. 

8.2 For the period of execution of the contract, the Consultant and its personnel shall respect human rights 
and undertake not to offend the political, cultural and religious practices prevailing in the beneficiary 
country. 

8.3 If the Consultant or any of its sub-contractors, personnel, agents or servants offers to give or agrees to 
offer or to give or gives to any person, any bribe, gift, gratuity or commission as an inducement or 
reward for doing or forbearing to do any act in relation to the contract or any other contract with the 
Contracting Authority, or for showing favour or disfavour to any person in relation to the contract or 
any other contract with the Contracting Authority, then the Contracting Authority may terminate the 
contract, without prejudice to any accrued rights of the Consultant under the contract. 

8.4 The payments to the Consultant under the contract shall constitute the only income or benefit it may 
derive in connection with the contract and neither it nor its personnel shall accept any commission, 
discount, allowance, indirect payment or other consideration in connection with, or in relation to, or in 
discharge of, its obligations under the contract. 

8.5 The Consultant shall not have the benefit, whether directly or indirectly, of any royalty, gratuity or 
commission in respect of any patented or protected article or process used in or for the purposes of the 
contract or the project, without the prior written approval of the Contracting Authority. 

8.6 The Consultant and its staff shall maintain professional secrecy, for the duration of the contract and 
after completion thereof. In this connection, except with the prior written consent of the Contracting 
Authority, neither the Consultant nor the personnel employed or engaged by it shall at any time 
communicate to any person or entity any confidential information disclosed to them or discovered by 
them, or make public any information as to the recommendations formulated in the course of or as a 
result of the services. Furthermore, they shall not make any use prejudicial to the Contracting 
Authority, of information supplied to them and of the results of studies, tests and research carried out 
in the course and for the purpose of performing the contract. 

8.7 The execution of the contract shall not give rise to unusual commercial expenses. If such unusual 
commercial expenses emerge, the contract will be terminated. Unusual commercial expenses are 
commissions not mentioned in the contract or not stemming from a properly concluded contract 
referring to the contract, commissions not paid in return for any actual and legitimate service, 
commissions remitted to a tax haven, commissions paid to a recipient who is not clearly identified or 
commission paid to a company which has every appearance of being a front company. 

8.8 The Consultant shall supply to the Contracting Authority on request supporting evidence regarding the 
conditions in which the contract is being executed. The Contracting Authority may carry out whatever 
documentary or on-the-spot checks it deems necessary to find evidence in case of suspected unusual 
commercial expenses. 
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Article 9 Conflict of interest 

9.1 The Consultant shall take all necessary measures to prevent or end any situation that could 
compromise the impartial and objective performance of the Contract. Such conflict of interests could 
arise in particular as a result of economic interest, political or national affinity, family or emotional 
ties, or any other relevant connection or shared interest. Any conflict of interests which could arise 
during performance of the Contract must be notified in writing to the Contracting Authority without 
delay. 

9.2 The Contracting Authority reserves the right to verify that such measures are adequate and may require 
additional measures to be taken if necessary. The Consultant shall ensure that its staff,   including its 
management, are not placed in a situation which could give rise to conflict of interests. Without 
prejudice to Article 7, the Consultant shall replace, immediately and without compensation from the 
Contracting Authority, any member of its staff exposed to such a situation. 

9.3 The Consultant shall refrain from any contact which would compromise its independence or that of its 
personnel. If the Consultant fails to maintain such independence, the Contracting Authority may, 
without prejudice to compensation for any damage which it may have suffered on this account, 
terminate the contract forthwith, without giving formal notice thereof. 

9.4 The Consultant shall after the conclusion or termination of the contract, limit its role in connection with 
the project to the provision of the services. Except with the written permission of the Contracting 
Authority, the Consultant and any other Consultant, contractor or supplier with whom the Consultant is 
associated or affiliated shall be disqualified from the execution of works, supplies or other services for 
the project in any capacity, including tendering for any part of the project. 

9.5 Civil servants and other agents of the public administration of the beneficiary country, regardless of 
their administrative situation, shall not be recruited as experts in contracts financed by the EC in the 
beneficiary country unless the prior written approval has been granted by the Contracting Authority. 

9.6 The Consultant and anyone working under its authority or control in the performance of the contract or 
on any other activity shall be excluded from access to EC financing available under the same project. 

Article 10 Administrative and financial penalties 

10.1 Without prejudice to the application of penalties laid down in the contract, if the Consultant has been 
guilty of making false declarations or has been found to have seriously failed to meet its contractual 
obligations in an earlier procurement procedure, it shall be excluded from the award of contracts and 
grants financed by the European Commission for a maximum of two years from the time when the 
infringement is established, to be confirmed after an adversarial procedure with the Consultant  The 
Consultant may justify its arguments against the penalty within 30 days of notification of it by recorded 
delivery or equivalent.  In the absence of a reaction for its part or of the written withdrawal of the 
penalty by the European Commission within 30 days of the above-mentioned arguments, the decision 
imposing the penalty will become binding. The period of exclusion may be extended to three years in 
the event of a repeat offence within five years of the first infringement. 

10.2 Consultants who have been found to have seriously failed to meet their contractual obligations shall 
also be subject to financial penalties representing 10% of the total value of the Contract.  This rate 
may be increased to 20% in the event of a repeat offence within five years of the first infringement. 

Article 11 Specifications and designs 

11.1 The Consultant shall prepare all specifications and designs using accepted and generally recognised 
systems acceptable to the Contracting Authority and taking into account the latest design criteria. 
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11.2 The Consultant shall ensure that the specifications and designs and all documentation relating to 
procurement of goods and services for the project are prepared on an impartial basis so as to promote 
competitive tendering. 

Article 12 Indemnification 

12.1 At its own expense, the Consultant shall indemnify, protect and defend, the Contracting Authority, its 
agents and employees, from and against all actions, claims, losses or damage arising from any act or 
omission by the Consultant in the performance of the services, including any violation of any legal 
provisions, or rights of third parties, in respect of patents, trade marks and other forms of intellectual 
property such as copyrights. 

12.2 At its own expense, the Consultant shall indemnify, protect and defend the Contracting Authority, its 
agents and employees, from and against all actions, claims, losses or damages arising out of the 
Consultant's performance of the contract provided that: 

a) the Consultant is notified of such actions, claims, losses or damages not later than 30 days after the 
Contracting Authority becomes aware of them; 

b) the ceiling on the Consultant's liability to the Contracting Authority shall be limited to an amount equal 
to the contract value, and such ceiling shall not apply to any losses or damages caused to third parties 
by the Consultant or by the Consultant's wilful misconduct; 

c) the Consultant's liability shall be limited to actions, claims, losses or damages directly caused by such 
failure to perform its obligations under the contract and shall not include liability arising from 
unforeseeable occurrences incidental or indirectly consequential to such failure. 

12.3 At its own expense, the Consultant shall, upon request of the Contracting Authority, remedy any defect 
in the performance of the services in the event of the Consultant's failure to perform its obligations 
under the contract. 

12.4 The Consultant shall have no liability whatsoever for actions, claims, losses or damages occasioned 
by: 

a) the Contracting Authority omitting to act on any recommendation, or overriding any act, decision or 
recommendation, of the Consultant, or requiring the Consultant to implement a decision or 
recommendation with which the Consultant disagrees or on which it expresses a serious reservation; or 

b) the improper execution of the Consultant's instructions by agents, employees or independent 
Consultants of the Contracting Authority. 

12.5 The Consultant shall remain responsible for any breach of its obligations under the contract for such 
period after the services have been performed as may be determined by the law governing the contract. 

Article 13 Medical, insurance and security arrangements 

13.1 The Contracting Authority may request the Consultant and/or its personnel performing the services to 
undergo a medical examination by a qualified medical practitioner before leaving their usual place of 
residence and shall as soon as is practicable furnish the Contracting Authority with the medical report 
resulting there from. 

13.2 For the period of execution of the contract, the Consultant shall obtain medical insurance for itself and 
other persons employed or contracted by it under the contract. The Contracting Authority shall be 
under no liability in respect of the medical expenses of the Consultant. 

13.3 Within 20 days of signing the contract, the Consultant shall take out and maintain a full indemnity 
insurance policy for a sum up to the higher of the maximum amount foreseen by the legislation of the 
country of the Contracting Authority and the amount foreseen by the legislation of the country in which 
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the Consultant has its headquarters and covering, during the period of execution of the contract, the 
following aspects: 

a) the Consultant's liability in respect of sickness or industrial accident affecting its employees, including 
the cost of repatriation on health grounds; 

b) loss of, or damage to, the Contracting Authority's equipment used to perform the contract; 

c) civil liability in the event of accidents caused to third parties or to the Contracting Authority and any 
employee of that Authority arising out of the performance of the contract. 

d) accidental death or permanent disability resulting from bodily injury incurred in connection with the 
contract; and 

13.4 The Consultant shall also insure the personal effects of its employees, experts and their families 
located in the beneficiary country against loss or damage. 

13.5 The Consultant shall furnish proof of the insurance policy and of regular payment of premiums without 
delay whenever required to do so by the Contracting Authority or the Project Manager. 

13.6 The Consultant shall put in place security measures for its employees, experts and their families 
located in the beneficiary country commensurate with the physical danger facing them. 

13.7 The Consultant will also be responsible for monitoring the level of physical risk to which its 
employees, experts and their families located in the beneficiary country are exposed and for keeping 
the Contracting Authority informed of the situation.  In the event that the Contracting Authority or the 
Consultant shall become aware of an imminent threat of danger to the life or health of any of its 
employees, experts or their families, the Consultant may take immediate action to remove the 
individuals concerned to safety.  If the Consultant takes such action, this must be communicated 
immediately to the Project Manager and may lead to suspension of the contract in accordance with 
Article 35. 

Article 14 Intellectual and industrial property rights 

14.1 All reports and data such as maps, diagrams, drawings, specifications, plans, statistics, calculations, 
databases, software and supporting records or materials acquired, compiled or prepared by the 
Consultant in the performance of the contract shall be the absolute property of the Contracting 
Authority unless otherwise specified. The Consultant shall, upon completion of the contract, deliver all 
such documents and data to the Contracting Authority. The Consultant may not retain copies of such 
documents and data and shall not use them for purposes unrelated to the contract without the prior 
written consent of the Contracting Authority. 

14.2 The Consultant shall not publish articles relating to the services or refer to them when carrying out any 
services for others, or divulge information obtained from the Contracting Authority, without the prior 
written consent of the Contracting Authority. 

14.3 Any results or rights thereon, including copyright and other intellectual or industrial property rights, 
obtained in performance of the Contract, shall be the absolute property of the Contracting Authority, 
which may use, publish, assign or transfer them as it sees fit, without geographical or other limitation, 
except where intellectual or industrial property rights already exist. 

 
 
 
 
 

NATURE OF THE SERVICES 
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Article 15 The scope of the services 

15.1 The scope of the services is specified in Annex II and Annex III.. 

15.2 Where the contract is for .an advisory function for the benefit of the Contracting Authority and/or 
Project Manager in respect of all the technical aspects of the project which may arise out of its 
execution, the Consultant shall not have decision-making responsibility. 

15.3 Where the contract is for management of the execution of the project, the Consultant shall assume all 
the duties of management inherent in supervising the execution of a project, subject to the Project 
Manager's authority. 

15.4 If the Consultant is required to prepare a tender dossier, the dossier shall contain all documents 
necessary for consulting suitable Consultants, manufacturers and suppliers, and for preparing tender 
procedures with a view to carrying out the works or providing the supplies or services covered by an 
invitation to tender. The Contracting Authority shall provide the Consultant with the information 
necessary for drawing up the administrative part of the tender dossier. 

Article 16 Personnel and equipment 

16.1 The Consultant must inform the Contracting Authority of all personnel which the Consultant intends to 
use for the implementation of the contract, other than the key experts whose CVs are included in Annex 
IV. Annex II and/or Annex III shall specify the minimum level of training, qualifications and experience 
of the personnel and, where appropriate, the specialisation required. The Contracting Authority shall 
have the right to oppose the Consultant's choice of personnel. 

16.2 All those working on the project with the approval of the Contracting Authority shall commence their 
duties on the date or within the period laid down in Annex II and/or Annex III , or, failing this, on the 
date or within the periods notified to the Consultant by the Contracting Authority or the Project 
Manager. 

16.3 Save as otherwise provided in the special conditions, those working on the contract shall reside close 
to their place of work. Where part of the services is to be performed outside the beneficiary country, 
the Consultant shall keep the Project Manager informed of the names and qualifications of staff 
assigned to that part of the services. 

16.4 The Consultant shall: 

a) forward to the Project Manager within 30 days of the signature of the contract by both parties, the 
timetable proposed for placement of the staff; 

b) inform the Project Manager of the date of arrival and departure of each member of staff; 

c) submit to the Project Manager for his written approval a timely request for the appointment of any non-
key experts. 

16.5 The Consultant shall adopt all measures necessary to provide and continue to provide its staff with the 
equipment and backup required to enable them to carry out their specified duties efficiently. 

Article 17 Replacement of personnel 

17.1 The Consultant shall not make changes to the agreed personnel without the prior written approval of the 
Contracting Authority. The Consultant must on its own initiative propose a replacement in the 
following cases:  

a) In the event of death, in the event of illness or in the event of accident of a member of staff.  
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b) If it becomes necessary to replace a member of staff for any other reasons beyond the Consultant’s 
control (e.g. resignation, etc.).  

17.2 Moreover, in the course of performance, and on the basis of a written and justified request, the 
Contracting Authority can ask for a replacement if it considers that a member of staff is inefficient or 
does not perform its duties under the contract.  

17.3 Where a member of staff must be replaced, the replacement must possess at least equivalent 
qualifications and experience, and the remuneration to be paid to the replacement cannot exceed that 
received by the member of staff who has been replaced. Where the Consultant is unable to provide a 
replacement with equivalent qualifications and/or experience, the Contracting Authority may either 
decide to terminate the contract, if the proper performance of it is jeopardised, or, if it considers that 
this is not the case, accept the replacement, provided that the fees of the latter are renegotiated to 
reflect the appropriate remuneration level.  

17.4 Additional costs incurred by the replacement of staff are the responsibility of the Consultant. Where 
the expert is not replaced immediately and it is some time before the new expert takes up its functions, 
the Contracting authority may ask the Consultant to assign to the project a temporary expert pending 
the arrival of the new expert, or to take other measures to compensate for the temporary absence of the 
missing expert. Whatever the case may be, the Contracting Authority makes no payment for the period 
of the expert’s or his/her replacement’s absence. 

Article 18 Trainees 

18.1 If required in the terms of reference, the Consultant shall provide training for the period of execution of 
the contract for trainees assigned to it by the Contracting Authority under the terms of the contract. 

18.2 Instruction by the Consultant of such trainees shall not confer on them the status of employees of the 
Consultant. However, they must comply with the Consultant's instructions, and with the provisions of 
Article 8, as if they were employees of the Consultant. The Consultant may on reasoned request in 
writing obtain the replacement of any trainee whose work or conduct is unsatisfactory. 

18.3 Unless otherwise provided in the contract, remuneration for trainees and travel, accommodation and all 
other expenses incurred by the trainees, shall be borne by the Contracting Authority. 

18.4 The Consultant shall report at quarterly intervals to the Contracting Authority on the training 
assignment. Immediately prior to the end of the period of execution of the contract, the Consultant shall 
draw up a report on the result of the training and an assessment of the qualifications obtained by the 
trainees with a view to their future employment. The form of such reports and the procedure for 
presenting them shall be as laid down in the terms of reference. 

PERFORMANCE OF THE CONTRACT 

Article 19 Delays in performance 

19.1 If the Consultant does not perform the services within the period of execution specified in the contract, 
the Contracting Authority shall, without formal notice and without prejudice to its other remedies under 
the contract, be entitled to liquidated damages for every day, or part thereof, which shall elapse 
between the end of the period of execution specified in the contract and the actual end of the period of 
execution. 

19.2 The budgetary commitment of the EC covering the Contract will finish 18 months after the period of 
execution of the contract defined in Article 5 of the Special Conditions, unless the Contract is 
terminated in accordance with Article 36.1 of the General Conditions. 

19.3 The daily rate for liquidated damages is calculated by dividing the contract value by the number of 
days of the period of execution.  
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19.4 If these liquidated damages exceed more than 15% of the contract value, the Contracting Authority 
may, after giving notice to the Consultant: 

a) terminate the contract; and 

b) complete the services at the Consultant's own expense. 

Article 20 Amendment of the contract 

20.1 Substantial modifications to the contract, including modifications to the total contract amount, must be 
made by means of an addendum .If the request for an amendment comes from the Consultant, the latter 
must submit such a request to the Contracting Authority at least 30 days before the amendment is 
intended to enter into force, except in cases which are duly substantiated by the Consultant and 
accepted by the Contracting Authority. 

20.2 However, where the amendment does not affect the basic purpose of the contract and, for a fee-based 
contract, the financial impact is limited to a transfer within the Fees or between the fees and the 
provision for incidental expenditures and the provision for expenditure verification considering the fact 
that the latter provision cannot be decreased,  involving a variation of less than 15% of the original 
amount for the relevant line in the Budget breakdown in Annex V, the Project Manager shall have the 
power to order any variation to any part of the services necessary for the proper execution of the 
contract, without changing the object or scope of the contract. Such variations may include additions, 
omissions, substitutions, changes in quality, quantity, specified sequence, method or timing of 
performance of the services.  

20.3 No such order for a variation may imply any extension of the period of execution or, for a fee-based 
contract, any change in the Total Fees, the Provision for incidental expenditure or the Provision for 
expenditure verification. 

20.4 Prior to any administrative order for variation, the Project Manager shall notify the Consultant of the 
nature and form of such variation. As soon as possible, after receiving such notice, the Consultant shall 
submit to the Project Manager a written proposal containing: 

a) a description of the service to be performed or the measures to be taken and a programme for 
execution; and 

b) any necessary modifications to the programme of performance or to any of the Consultant's obligations 
under the contract; and 

c) For a fee-based contract, any adjustment to the contract value in accordance with the following 
principles: 

i) where the task is of similar character and executed under similar conditions to an item priced in the 
budget breakdown the equivalent numbers of working days shall be valued at the fee rates contained 
therein; 

ii) where the task is not of a similar character or is not executed under similar conditions, the fee rates in 
the contract shall be applied to the estimated numbers of working days so far as is reasonable, failing 
which, a fair estimation shall be made by the Project Manager; 

iii) where a variation is necessitate by a default or breach of contract by the Consultant, any additional 
cost attributable to such variation shall be borne by the Consultant. 

20.5 Following the receipt of the Consultant's proposal, the Project Manager shall decide as soon as 
possible whether or not the variation shall be carried out. If the Project Manager decides that the 
variation shall be carried out he shall issue the administrative order stating that the variation shall be 
carried out under the conditions given in the Consultant's proposal or as modified by the Project 
Manager in accordance with Article 20.4. 
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20.6 On receipt of the administrative order requesting the variation, the Consultant shall proceed to carry 
out the variation and be bound by these General Conditions in so doing as if such variation were stated 
in the contract. 

20.7 The Contracting Authority shall give written notification to the Consultant of the name and address of 
the Project Manager.  The Consultant shall give written notification to the Contracting Authority of the 
name and address of its contact, bank account and auditor(s) for the Contract.  The Consultant must 
use the form in Annex VI for notification or modification of its bank account. The Contracting 
Authority shall have the right to oppose the Consultant's choice of bank account or auditor. 

20.8 All payments made by the Contracting Authority into the bank account specified in the contract will 
have liberating effect. 

20.9 No amendment shall be made retroactively. Any change to the contract which has not been made in the 
form of an administrative order or an addendum or in accordance with Article 20.7 shall be considered 
null and void. 

Article 21 Working hours 

The days and hours of work of the Consultant or the Consultant’s personnel in the beneficiary country shall 
be fixed on the basis of the laws, regulations and customs of the beneficiary country and the requirements of 
the services. 

Article 22 Leave entitlement 

22.1 Annual leave to be taken during the period of execution of the contract must be at a time approved by 
the Project Manager. 

22.2 For a fee-based contract, the fee rates are deemed to take into account the annual leave of up to 2 
months for the Consultant’s personnel during the period of execution of the contract.  Consequently, 
days taken as annual leave shall not be considered to be working days. 

22.3 The Consultant's personnel shall not be entitled to either sick or casual leave provided, however, that 
the Project Manager may, at his sole discretion whether for compassionate reasons or otherwise, permit 
the Consultant to take unpaid leave during the period of execution of the contract. 

Article 23 Information 

The Consultant shall furnish the Project Manager or any person authorised by the Contracting Authority, the 
European Commission or the European Court of Auditors with any information relating to the services and 
the project as the Project Manager may at any time request. 

Article 24 Records 

24.1 The Consultant shall keep full accurate and systematic records and accounts in respect of the services 
in such form and detail as is sufficient to establish accurately that the number of working days and the 
actual incidental expenditure identified in the Consultant's invoice(s) have been duly incurred for the 
performance of the services. 
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24.2 For a fee-based contract, timesheets recording the days worked by the Consultant's personnel must be 
maintained by the Consultant. The timesheets must be approved by the Project Manager or any person 
authorised by the Contracting Authority or the Contracting authority itself on a monthly basis. The 
amounts invoiced by the Consultant must correspond to these timesheets. In the case of long-term 
experts, these timesheets must record the number of days worked.  In the case of short-term experts, 
these timesheets must record the number of hours worked.  Time spent travelling exclusively and 
necessarily for the purpose of the Contract may be included in the numbers of days or hours, as 
appropriate, recorded in these timesheets. 

24.3 Such records must be kept for a 7-year period after the final payment made under the contract. These 
documents comprise any documentation concerning income and expenditure and any inventory, 
necessary for the checking of supporting documents, including timesheets, plane and transport tickets, 
pay slips for the remuneration paid to the experts and invoices or receipts for incidental expenditure. 
Failure to maintain such records constitutes a breach of contract and will result in the termination of the 
contract. 

24.4 The Consultant shall permit the Project Manager or any person authorised by the Contracting Authority 
or the Contracting Authority itself, the European Commission or the European Court of Auditors to 
inspect or audit, , the records and accounts relating to the services and to make copies thereof both 
during and after provision of the services. 

Article 25 Verification by EC bodies 

25.1 The Consultant will allow the European Commission, the European Anti-Fraud Office and the 
European Court of Auditors to verify, by examining the documents by means of on-the-spot checks of 
original documents, the implementation of the project and conduct a full audit, if necessary, on the 
basis of supporting documents for the accounts, accounting documents and any other document 
relevant to the financing of the project.   These inspections may take place up to 7 years after the final 
payment. 

Furthermore, the Beneficiary will allow the European Anti-Fraud Office to carry out checks and 
verification on the spot in accordance with the procedures set out in the European Community 
legislation for the protection of the financial interests of the European Communities against fraud and 
other irregularities. 
 

25.2 To this end, the Consultant undertakes to give appropriate access to staff or agents of the European 
Commission, of the European Anti-Fraud Office and of the European Court of Auditors to the sites and 
locations at which the Contract is carried out, including its information systems, as well as all 
documents and databases concerning the technical and financial management of the project and to take 
all steps to facilitate their work.  Access given to agents of the European Commission, European Anti-
Fraud Office and the European Court of Auditors shall be on the basis of confidentiality with respect 
to third parties, without prejudice to the obligations of public law to which they are subject.  
Documents must be easily accessible and filed so as to facilitate their examination.  The Consultant 
must inform the Contracting Authority of their precise location. 

Article 26 Interim and final reports 

26.1 The Consultant must draw up interim reports and a final report during the period of execution of the 
contract. These reports shall consist of a narrative section and a financial section The format of such 
reports is as notified to the Consultant by the Project Manager during the period of execution of the 
Contract. 
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26.2 All invoices must be accompanied by an interim or final report.  All invoices for a fee-based contract 
must also be accompanied by an up to date financial report. The structure of the interim or final 
financial report shall be the same as that of the contractually approved budget (Annex V). This 
financial report shall indicate, at a minimum, the expenditure of the reporting period, the cumulative 
expenditure and the balance available 

26.3 Immediately prior to the end of the period of execution of the contract, the Consultant shall draw up a 
final progress report together which must include, if appropriate, a critical study of any major problems 
which may have arisen during the performance of the contract. 

26.4 This final progress report shall be forwarded to the Project Manager not later than 60 days after the end 
of the period of execution of the contract. Such report shall not bind the Contracting Authority. 

26.5 Where the contract is performed in phases, the execution of each phase shall give rise to the 
preparation of a final progress report by the Consultant. 

26.6 Interim and final progress reports are covered by the provisions of Article 14. 

Article 27 Approval of reports and documents 

27.1 The approval by the Contracting Authority of reports and documents drawn up and forwarded by the 
Consultant shall certify that they comply with the terms of the contract. 

27.2 The Contracting Authority shall, within 45 days of receipt, notify the Consultant of its decision 
concerning the documents or reports received by it, giving reasons should it reject the reports or 
documents, or request amendments.  For the final progress report, the time limit is extended to 60 days.  
If the Contracting Authority does not give any comments on the documents or reports within the time 
limit, the Consultant may request written acceptance of them.  The documents or reports shall be 
deemed to have been approved by the Contracting Authority if it does not expressly inform the 
Consultant of any comments within 45 days of the receipt of this written request. 

27.3 Where a report or document is approved by the Contracting Authority subject to amendments to be 
made by the Consultant, the Contracting Authority shall, prescribe a period for making the amendments 
requested. 

27.4 Where the final progress report of a global price contract is not approved, the dispute settlement 
procedure is automatically invoked. 

27.5 Where the contract is performed in phases, the execution of each phase shall be subject to the 
approval, by the Contracting Authority, of the preceding phase except where the phases are carried out 
concurrently. 

PAYMENTS & DEBT RECOVERY 
 

Article 28 Expenditure verification 

28.1 No expenditure verification report is required for global price contracts. 

28.2 Before payments are made for a fee-based contract, an external auditor who is a member of an 
internationally-recognised supervisory body for statutory auditing, notified by the Consultant in 
accordance with Article 20.7, must examine and verify the invoices and the financial reports sent by 
the Consultant to the Contracting Authority. 
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28.3 The auditor must satisfy himself that relevant, reliable and sufficient evidence exists that: 

- the experts employed by the Consultant for this contract have actually been working on the 
contract (as corroborated by independent, third-party evidence, where available) for the number 
of days claimed in the Consultant's invoices and in the financial reporting spreadsheet submitted 
with the interim progress reports; and 

- the amounts claimed as incidental expenditure have actually and necessarily been incurred in 
accordance with the requirements of the terms of reference of the contract. 

- the amounts claimed as part of the provision for expenditure verification have actually and 
necessarily been incurred in accordance with the schedule of payments specified in the Special 
Conditions 

28.4 On the basis of his verification, the auditor submits to the Consultant an expenditure verification report 
in accordance with the model in Annex VII.  . 

28.5 The Consultant grants the auditor all access rights mentioned in Article 25. 

Article 29 Payment and interest on late payment 

29.1 Payments will be made in accordance with one of the two options below, as identified in Article 3 of 
the Special Conditions. 

Option 1:  Fee-based contract 

The Contracting Authority will make payments to the Consultant in the following manner: 

1 a first payment of pre-financing if requested by the Consultant of an amount as 
requested up to the maximum specified below, within 45 days of receipt by the 
Contracting Authority of the Contract signed by both parties, of a request for payment 
and of a financial guarantee, as defined in Article 30; the first pre-financing shall be of a 
maximum of 40 % of the total contract amount if the implementation period of the 
contract is 12 months or less, 30 % of the total contract amount if the implementation 
period is between 12 and 24 months, and 20 % of the total contract amount if the 
implementation period is 24 months or more 

2 Six-monthly further instalments of pre-financing, if any, as indicated in Article 7.2 of the 
Special Conditions, within 45 days of the Contracting Authority receiving an invoice 
accompanied by an interim progress report and an expenditure verification report subject 
to approval of those reports in accordance with Article 27. Such instalments of pre-
financing shall be of an amount equivalent to the amount cleared on the basis of the 
expenditure verification report. Where the cumulative amount of payments made reaches 
80 % of the contract amount, the entire pre-financing must have been cleared. 

3 Once all pre-financing is cleared or if no pre-financing is requested, six-monthly interim 
payments, if any, as indicated in Article 7.2 of the Special Conditions, within 45 days of 
the Contracting Authority receiving an invoice accompanied by an interim progress 
report and an expenditure verification report, subject to approval of those reports in 
accordance with Article 27. The invoices must be paid such that the sum of payments 
does not exceed 90% of the maximum contract value stated in Article 3 of the Special 
Conditions; the 10% being the maximum final payment. 

4 the balance of the final value of the contract after verification, subject to the maximum 
contract value stated in Article 3 of the Special Conditions, after deduction of the 
amounts already paid, within 45 days of the Contracting Authority receiving an invoice 
accompanied by the final progress report and a final expenditure verification report 
subject to approval of those reports in accordance with Article 27. 

. 
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Option 2: Global price contract 

 
The Contracting Authority will make payments to the Consultant in the following manner: 

- a pre-financing payment up to 60 % of the contract value stated in Article 3 of the Special 
Conditions within 45 days of receipt by the Contracting Authority of the Contract signed by both 
parties, of a request for the pre-financing and of a financial guarantee, as defined in 0; 

- the balance of the contract value stated in Article 3 of the Special Conditions within 45 days of 
the Contracting Authority receiving a final invoice accompanied by the final progress report, 
subject to approval of that report in accordance with Article 27 

29.2 The payment deadline of 45 calendar days referred to in Article 29.1 shall expire on the date on which 
the Contracting Authority’s account is debited. Without prejudice to Article 36.3, the Contracting 
Authority may halt the countdown towards this deadline for any part of the invoiced amount disputed 
by the Project Manager by notifying the Consultant that that part of the invoice is inadmissible, either 
because the amount in question is not due or because the relevant report cannot be approved and the 
Contracting Authority thinks it necessary to conduct further checks. In such cases, the Contracting 
Authority must not unreasonably withhold any undisputed part of the invoiced amount but may request 
clarification, alteration or additional information, which must be produced within 30 days of the 
request. The countdown towards the deadline will resume on the date on which a correctly formulated 
invoice is received by the Contracting Authority. 

29.3 Once the deadline referred to above has expired, the Consultant may, within two months of late 
payment, claim late-payment interest: 

- at the rate applied by the European Central Bank to its main refinancing transactions in euro 
where payments are in euro, 

- at the rediscount rate applied by the central bank of the beneficiary country if payments are in 
the currency of that country, 

on the first day of the month in which the deadline expired, plus seven percentage points. The late-
payment interest shall apply to the time which elapses between the date of the payment deadline 
(inclusive), and the date on which the Contracting Authority’s account is debited (exclusive). 

 
29.4 Payments due from the Contracting Authority shall be made into the bank account notified by the 

Consultant in accordance with Article 20.7.  

29.5 The Contracting Authority will make payments in euro or in the national currency, in accordance with 
Article 7.1 of the Special Conditions. Where payment is in euro, for the purposes of the Provision for 
incidental expenditure, actual expenditure shall be converted into euro at the rate published on the 
Infor-Euro on the first working day of the month in which the invoice is dated.  Where payment is in the 
national currency, it shall be converted into euro at the rate published on the Infor-Euro on the first 
working day of the month in which the payment is made. 

29.6 For fee-based contracts, invoices must be accompanied by copies of, or extracts from, the 
corresponding timesheets referred to in Article 24.2 to explain the amount invoiced for the time input 
of the experts.  For short-term experts, 7 hours worked are deemed to be equivalent to one day worked.  
For all experts, their time input must be rounded to the nearest whole number of days worked for the 
purposes of invoicing. 

29.7 Payment of the final balance shall be subject to performance by the Consultant of all its obligations 
relating to the execution of all phases or parts of the services and to the approval by the Contracting 
Authority of the final phase or part of the services. Final payment shall be made only after the final 
progress report and a final statement, identified as such, shall have been submitted by the Consultant 
and approved as satisfactory by the Contracting Authority. 
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29.8 If any of the following events occurs and persists, the Contracting Authority may, by written notice to 
the Consultant, suspend in whole or in part, payments due to the Consultant under the Contract: 

a) the Consultant defaults in the execution of the contract; 

b) any other condition for which the Consultant is responsible under the contract and which, in the opinion 
of the Contracting Authority, interferes, or threatens to interfere, with the successful completion of the 
project or the contract. 

 The payment obligations of the EC under this contract shall cease at most 18 months after the end of the 
period of execution of the tasks, unless the contract is terminated in accordance with article 36.1 of the 
General Conditions. 

Article 30 Financial guarantee 

30.1 If the pre-financing payment stated in Article 7.2 of the Special Conditions exceeds EUR 150,000, the 
Consultant must provide a financial guarantee for the full amount of the pre-financing payment.  This 
financial guarantee must remain valid until it is released by the Contracting Authority in accordance 
with Article 29.1 or Article 29.2, as appropriate. 

30.2 The financial guarantee shall be provided on the letterhead of the financial institution using the 
template provided in Annex VI. 

30.3 Should the financial guarantee cease to be valid and the Consultant fail to re-validate it, the 
Contracting Authority may either make deductions from future payments due to the Consultant under 
the Contract up to the total of the payments already made, or terminate the Contract if in the opinion of 
the Contracting Authority such deduction is impracticable. 

30.4 If the contract is terminated for any reason whatsoever, the financial guarantee may be invoked 
forthwith in order to repay any balance still owed to the Contracting Authority by the Consultant, and 
the guarantor shall not delay payment or raise objection for any reason whatever. 

30.5 For fee-based contracts, the eventual financial guarantee must be released in one go once the related 
prefinancing has been cleared , at the very latest by the time 80% of the amount of the contract has 
been paid 

30.6 For global price contracts, the financial guarantee must remain in force until the final payment has been 
made. 

Article 31 Recovery of debts from the Consultant 

31.1 The Consultant shall repay any amounts paid in excess of the final certified value due to the Contracting 
Authority within 45 days of receiving a request to do so. 

31.2   Should the Consultant fails to make repayment within the above deadline, the Contracting Authority 
may increase the amounts due by adding interest: 

- at the rate applied by the European Central Bank to its main refinancing transactions in euro 
where payments are in euro, 

- at the rediscount rate applied by the central bank of the beneficiary country if payments are in 
the currency of that country, 

on the first day of the month in which the deadline expired, plus seven percentage points. The late-
payment interest shall apply to the time which elapses between the date of the payment deadline 
(exclusive), and the date on which the Consultant’s account is debited (inclusive).  Any partial 
payments shall cover the interest thus established. 
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31.3 Amounts to be repaid to the Contracting Authority may be offset against amounts of any kind due to the 
Consultant. This shall not affect the right of the Consultant and the Contracting Authority to agree on 
repayment by instalments. Where necessary the European Community may as a donor subrogate itself to 
the Contracting Authority. 

31.4 Bank charges arising from the repayment of amounts due to the Contracting Authority shall be borne   
entirely by the Consultant. 

Article 32 Revision of prices 

Unless otherwise stipulated in the special conditions, the global price of a global price contract and the fee 
rates of a fee-based contract shall not be revised. 

Article 33 Payment to third parties 

33.1 All orders for payments to third parties may be carried out only after an assignment made in 
accordance with Article 3. 

33.2 Notification of beneficiaries of assignment shall be the sole responsibility of the Consultant. 

33.3 In the event of a legally binding attachment of the property of the Consultant affecting payments due to 
it under the contract and without prejudice to the time limit laid down in Article 29, the Contracting 
Authority shall have 60 days, starting from the day when it receives notification of the definitive lifting 
of the obstacle to payment, to resume payments to the Consultant. 

BREACH OF CONTRACT AND TERMINATION 

Article 34 Breach of contract 

34.1 Either party commits a breach of contract where it fails to discharge any of its obligations under the 
contract. 

34.2 Where a breach of contract occurs, the party injured by the breach shall be entitled to the following 
remedies: 

a) damages; and/or 

b) termination of the contract. 

34.3 Damages may be: 

a) general damages; or 

b) liquidated damages. 

34.4 In any case where the Contracting Authority is entitled to damages, it may deduct such damages from 
any sums due to the Consultant or call on the appropriate guarantee. 

34.5 The Contracting Authority shall be entitled to compensation for any damage which comes to light after 
the contract is completed in accordance with the law governing the contract. 

Article 35 Suspension of the contract 

35.1 Where the award procedure or performance of the contract is vitiated by substantial errors or 
irregularities or by fraud, the Contracting Authority shall suspend performance of the contract. 
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35.2 Where such errors, irregularities or fraud are attributable to the Consultant, the Contracting Authority 
may in addition refuse to make payments or may recover amounts already paid, in proportion to the 
seriousness of the errors, irregularities or fraud. 

Article 36 Termination by the Contracting Authority 

36.1 This contract shall terminate automatically if it has not given rise to any payment within a period of 
three years after its signature by both parties. 

36.2 Termination shall be without prejudice to any other rights or powers under the contract of the 
Contracting Authority and the Consultant. 

36.3 In addition to the grounds for termination defined in these General Conditions, the Contracting 
Authority may terminate the contract after giving 7 days' notice to the Consultant in any of the 
following cases: 

a) the Consultant fails to carry out the services substantially in accordance with the contract; 

b) the Consultant fails to comply within a reasonable time with the notice given by the Project Manager 
requiring it to make good the neglect or failure to perform its obligations under the contract which 
seriously affects the proper and timely performance of the services; 

c) the Consultant refuses or neglects to carry out administrative orders given by the Project Manager; 

d) the Consultant assigns the contract or sub-contracts without the authorisation of the Contracting 
Authority; 

e) the Consultant becomes bankrupt or is being wound up, is having its affairs administered by the courts, 
has entered into an arrangement with creditors, has suspended business activities, is the subject of 
proceedings concerning those matters, or is in any analogous situation arising from a similar procedure 
provided for in national legislation or regulations; 

f) the Consultant has been convicted of an offence concerning its professional conduct by a judgment 
which has the force of res judicata; 

g) the Consultant has been guilty of grave professional misconduct proven by any means which the 
Contracting Authority can justify; 

h) the Consultant has been the subject of a judgment which has the force of res judicata for fraud, 
corruption, involvement in a criminal organisation or any other illegal activity detrimental to the 
financial interests of the EC; 

i) following another procurement procedure or grant award procedure financed by the EC budget, the 
Consultant has been declared to be in serious breach of contract for failure to comply with its 
contractual obligations. 

j) any organisational modification occurs involving a change in the legal personality, nature or control of 
the Consultant, unless such modification is recorded in an addendum to the contract; 

k) any other legal disability hindering performance of the contract occurs; 

l) the Consultant fails to provide the required guarantees or insurance, or the person providing the 
underlying guarantee or insurance is not able to abide by its commitments. 

36.4 The Contracting Authority may, thereafter, complete the services itself, or conclude any other contract 
with a third party, at the Consultant’s own expense. The Consultant's liability for delay in completion 
shall immediately cease when the Contracting Authority terminates the Contracts without prejudice to 
any liability thereunder that may have already been incurred. 

36.5 Upon termination of the contract or when it has received notice thereof, the Consultant shall take 
immediate steps to bring the services to a close in a prompt and orderly manner and in such a way as 
to keep costs to a minimum. 
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36.6 The Project Manager shall, as soon as is possible after termination, certify the value of the services 
and all sums due to the Consultant as at the date of termination. 

36.7 The Contracting Authority shall not be obliged to make any further payments to the Consultant until the 
services are completed, whereupon the Contracting Authority shall be entitled to recover from the 
Consultant the extra costs, if any, of completing the services, or shall pay any balance due to the 
Consultant. 

36.8 If the Contracting Authority terminates the contract, it shall be entitled to recover from the Consultant 
any loss it has suffered up to the maximum amount stated in the contract. If no maximum amount is 
stated, the Contracting Authority shall, without prejudice to its other remedies under the contract, be 
entitled to recover that part of the contract value which is attributable to that part of the services which 
has not, by reason of the Consultant's failure, been satisfactorily completed. 

36.9 The Consultant shall not be entitled to claim, in addition to sums owing to it for work already 
performed, compensation for any loss or injury suffered. 

Article 37 Termination by the Consultant 

37.1 The Consultant may, after giving 14 days notice to the Contracting Authority, terminate the contract if 
the Contracting Authority: 

a) fails to pay the Consultant the amounts due under any certificate of the Project Manager after the 
expiry of the time limit stated in Article 29; or 

b) consistently fails to meet its obligations after repeated reminders; or 

c) suspends the progress of the services or any part thereof for more than 90 days for reasons not 
specified in the contract, or not due to the Consultant's default. 

37.2 Such termination shall be without prejudice to any other rights of the Contracting Authority or the 
Consultant acquired under the contract. 

37.3 In the event of such termination, the Contracting Authority shall pay the Consultant for any loss or 
injury the Consultant may have suffered. Such additional payment may not be such that the total 
payments exceed the amount specified in Article 3 of the Special Conditions. 

Article 38 Force majeure 

38.1 Neither party shall be considered to be in breach of its obligations under the contract if the 
performance of such obligations is prevented by any circumstances of force majeure which arise after 
the date of signature of the contract by both parties. 

38.2 The term "force majeure", as used herein shall mean acts of God, strikes, lock-outs or other industrial 
disturbances, acts of the public enemy, wars, whether declared or not, blockades, insurrection, riots, 
epidemics, landslides, earthquakes, storms, lightning, floods, washouts, civil disturbances, explosions, 
and any other similar unforeseeable events, beyond the control of either party and which by the 
exercise of due diligence neither party is able to overcome. 

38.3 A party affected by an event of force majeure shall take all reasonable measures to remove such 
party's inability to fulfil its obligations hereunder with a minimum of delay. 
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38.4 Notwithstanding the provisions of Article 19 and Article 35, the Consultant shall not be liable for 
liquidated damages or termination for default if, and to the extent that, its delay in performance or other 
failure to perform its obligations under the contract is the result of an event of force majeure. The 
Contracting Authority shall similarly not be liable, notwithstanding the provisions of Article 29 and 
Article 37, to payment of interest on delayed payments, for non-performance or for termination by the 
Consultant for default, if, and to the extent that, the Contracting Authority's delay or other failure to 
perform its obligations is the result of force majeure. 

38.5 If either party considers that any circumstances of force majeure have occurred which may affect 
performance of its obligations it shall notify the other party immediately giving details of the nature, the 
probable duration and likely effect of the circumstances. Unless otherwise directed by the Project 
Manager in writing, the Consultant shall continue to perform its obligations under the contract as far as 
is reasonably practicable, and shall seek all reasonable alternative means for performance of its 
obligations which are not prevented by the force majeure event. The Consultant shall not put into effect 
such alternative means unless directed so to do by the Project Manager. 

38.6 For a fee-based contract, if the Consultant incurs additional costs in complying with the Project 
Manager's directions or using alternative means under Article 38.5 the amount thereof shall be certified 
by the Project Manager subject to the maximum contract value. 

38.7 If circumstances of force majeure have occurred and persist for a period of 180 days then, 
notwithstanding any extension of the period of execution that the Consultant may by reason thereof 
have been granted, either party shall be entitled to serve upon the other 30 days' notice to terminate the 
contract. If at the expiry of the period of 30 days the situation of force majeure persists, the contract 
shall be terminated and, in consequence thereof, the parties shall be released from further performance 
of the contract. 

Article 39 Decease 

39.1 If the Consultant is a natural person, the contract shall be automatically terminated if that person dies. 
However, the Contracting Authority shall examine any proposal made by his heirs or beneficiaries if 
they have notified their wish to continue the contract within 15 days of the date of decease. The 
decision of the Contracting Authority shall be notified to those concerned within 30 days of receipt of 
such a proposal. 

39.2 If the Consultant is a group of natural persons and one or more of them die, a report shall be agreed 
between the parties on the progress of the services and the Contracting Authority shall decide whether 
to terminate or continue the contract in accordance with the undertaking given within 15 days of the 
date of decease by the survivors and by the heirs or beneficiaries, as the case may be. The decision of 
the Contracting Authority shall be notified to those concerned within 30 days of receipt of such a 
proposal. 

39.3 Such persons shall be jointly and severally liable for the proper performance of the contract to the 
same extent as the Consultant. Continuation of the contract shall be subject to the rules relating to 
establishment of any guarantee provided for in the contract. 

SETTLEMENT OF DISPUTES 

Article 40 Settlement of disputes 

40.1 The Contracting Authority and the Consultant shall make every effort to settle amicably any dispute 
relating to the contract which may arise between them, or between the Project Manager and the 
Consultant. 
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40.2 Once a dispute has arisen, the parties to this contract shall notify each other in writing of their positions 
on the dispute as well as of any solution which they envisage possible. If either of the parties to this 
contract deems it useful, the parties shall meet and try to settle the dispute. Each party shall respond to 
a request for amicable settlement within 30 days of such request. The period to reach an amicable 
settlement shall be 120 days from the date of the request. Should the attempt to reach an amicable 
settlement be unsuccessful or should a party not respond in time to any requests for settlement, each 
party shall be free to proceed to the next stage in reaching a settlement 40.3by notifying the other party. 

40.3 In the absence of an amicable settlement, the parties may agree to the settlement of the dispute by 
conciliation by the European Commission in the case of contracts for which the Contracting Authority 
is not the European Commission.  If no settlement is achieved within 120 days of the start of the 
conciliation process, each party to the contract has the right to proceed to the next stage in the dispute 
settlement procedure. 

40.4 In the absence of an amicable settlement or settlement by conciliation within 120 days of the start of 
one of these procedures, each party may refer the dispute to either the decision of a national 
jurisdiction or arbitration, as specified in Article 11 of the Special Conditions. 

 


