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Organization Contents of the Agreement Signed/Ref No 
Fees paid to 

Vode Vojvodine 
in 2006 

Status/Ongoing activities 

Carnex Vrbas Meat Industry 

1. On behalf of Meat industry: 
Construct system for primary 
collection; upgrade system for 
primary treatment of waste 
waters; construct collection 
network leading to the main 
collector; connect to the main 
collector for further treatment in 
treatment in WWTP 

2. On behalf of Livestock Farms: 
prepare main design of WWTP 
or design for waste water reuse 
through  irrigation; construct the 
WWTP or the irrigation system 

Vode Vojvodine no 9/43 
February 22 2007, Carnex 
March 15 March  2007, No  

01 1480 

CSD 22,737,771 
Euro 284,222 

Action Plan prepared on May 
14 2007. No 01-2523 Carnex. 
Main activities until October 
2007 refer to preparation of 
design for pre-treatment 
facilities and 
maintenance/rehabilitation of 
existing pre-treatment 
facilities. The plan refers to 
the period up to October 
2007. 

Vital Vrbas, Vegetable Oil 
Factory 

Construct facility for recirculation of 
condensed waters; Finalize 
upgrade and rehabilitation of 
primary technological waste waters 
treatment plant 
 
 

Vode Vojvodine No 9/58; 
November 24 2006; Vital 8 

December 2007 No 01/1 963 

CSD 14,185,111 
Euro 177,313 Unknown 
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Vode Vojvodine 
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Status/Ongoing activities 

PUC Standard Vrbas Prepare Final Design for 
WWTP; construct WWTP 

Vode Vojvodine 9/163 24 
November 2006; PUC 

Standard 12 March 2007, No 
04-1980 

CSD 6,066,601 
Euro 75,832 

2005-2006 Construction of 
main collector value 2ME; 
2006-2007 finalization of 
sewage system in Vrbas 
value 1,6ME; ongoing tender 
for sewage network in 5 
settlements 2-2,5ME. 
Expected outcome: coverage 
100% 

Kula Eterna Leather Factory Finalize construction of 
primary treatment facility 

Vode Vojvodine N0 9/44, 
March 1 2007 

CSD 240,648 
Euro 3,000 

Construction started in 1985, 
civil works done; equipment 
missing. No ongoing activities 

Kula Istra Commission constructed pre 
treatment facility Not signed yet CSD 1,706 

Euro 20 

Primary treatment facility 
constructed. Not operational 
at the moment. 

PUC Komunalac Kula 
Prepare Final Design of 

WWTP; construct WWTP 
(refers to WWTP Vrbas) 

Vode Vojvodine No 9/162, 
November 24 2006; PUC 

Komunalac 30 January 2007 
1 January 2007 

CSD 4,214,515 
Euro 52,681 Unknown 

PUC Vodovod Crvenka Prepare Final Design of 
WWTP; Construct WWTP 

Vode Vojvodine No 9/156, 24 
November 2006 

CSD 332,706 
Euro 4,158 Unknown 

PUC Graditelj Srbobran Prepare Final Design of 
WWTP; construct WWTP 

Vode Vojvodine No 9/170 , 
24 November 2006; 27 

November 2006 No 583/06 

CSD 477,319 
Euro 5,966 Unknown 

 


